Winnebago East Watersheds 9 Key Element Plan Development Progress Report
July-September 2018

Work Accomplished:
· Completed draft 9-Key element plan for the Pipe Creek Watershed and submitted to DNR for review.
· Submitted request to re-scope grant with EPA and shift grant funding efforts to the development of 9 key element planning through the Lake Winnebago Pool Lake Management Plan. 
Work in Progress:
· Waiting for comments from DNR on draft 9-key element plan for Pipe Creek Watershed.
· [bookmark: _GoBack]Met with Jessica Schultz from Fox Wolf Watershed Alliance to inventory information that is available to develop for the HUC 12’s that will be included in the Lake Management 9-Key Element Planning efforts.
· Compiling data and running EVAAL for the HUC 12’s included in the planning effort.
· Determining amount of Nutrient Management coverage in the HUC 12’s for the use in determining baseline loadings.
Planned Tasks for Next Quarter (October – December 2018):
· Begin collection and compilation of watershed information for use in STEPL/Snap+ baseline loading assessment.
· Determine in the Taycheedah Creek Watershed.
· Analyze available Nutrient Management data for use in STEPL to determine baseline loadings in Taycheedah Creek Watershed.
· Coordinate additional 9-key element planning efforts with Fox-Wolf Watershed Alliance.
