PROGRESS  REPORT OUTLINE

USEPA-Great Lakes Restoration Initiative Projects

Grant or IA Number: _GL-00E00489-1______________________

Project Title: _Sheboygan Pathways to Delisting_______________
Reporting Period Covered: _4/1 – 9/30/2012__________________
Principal Investigator: ____Stacy Hron ______________________
The principal investigator of grants, cooperative agreements, and interagency agreements (IAs) is required to submit to the USEPA project officer a [quarterly or semi-annual] progress report.  This report can be as brief as one page as long as you can provide the requested information.  The items listed below should be addressed as appropriate:

1. What work was accomplished for this reporting period? Report should quantify results as measurable products, i.e. numbers, acres, contacts, improvements in water quality, habitat, etc.

Analyses for PCBs (and other halogenated organics) in small mammals were completed during this reporting period.  These sample results and the subsequent report interpreting them is the only remaining activity on this grant.  Preliminary results were received in June for evaluation by the fish and wildlife technical team.  Final analytical results were provided at the end of September.  The report for the ecological assessment associated with the grant was finalized in early April 2012 and was provided to the GLNPO project manager.
2.
What, if any, changes were made from the Object Class Categories listed in Sec. B of the SF 424A or Box 29 of the IA, as applicable?

No changes were made to the Object Class Categories

3.
If a problem was encountered, what action was taken to correct it?

The State Laboratory of Hygiene changed their billing system recently and this change has resulted in a significant delay in invoicing for projects.  DNR’s liaison to the State Lab is working with the lab to prioritize the bills that must be paid immediately and to ensure their accuracy.  The invoicing for this project, an encumbrance of $95,559 contained errors that required adjustments to their systems so payment has been delayed.
4.
What work is projected for the new reporting period activity?

The final report for the small mammal assessment is expected to be completed in late December 2012 or early January 2013.  
5.
Is the project work on schedule? List activities from the Work Plan, and any required Quality System Documentation, and report as percent completed. 

(a) This reporting period

(b) For the project

DNR requested and was issued a no cost extension for this grant.  Based on the extended timeframe, this project is on schedule for completion.
6.
Does the project funding rate support the work progress? Report as percent spent of budgeted amounts for Federal and non-Federal.

Almost 50% of the grant funding is associated with the organics analysis.  The grant funding was supplemented with DNR’s capacity grant funding to assure that the necessary analyses could be completed.  The remaining funding in the grant in conjunction with these supplemental dollars fully supports the project progress. 

7.
Is there a change in principal investigator?

The principal investigator remains the same.

8. 

Will the project take longer than the approved project period?  If so, have you formally requested an amendment in writing?
As mentioned above, DNR requested an amendment to the project period to allow for completion of the analytical results and the technical report.  This request was granted during this reporting perior.
9. 

What is the date and amount of your latest drawdown request?  If no request has been submitted, please explain.
No request for drawdown was submitted in the last period.  As indicated, the invoice for the laboratory services has been delayed because of the changes to their billing system and errors in the invoice.  Once this invoice is issued, the remaining funds for the grant will be drawn.

10. 
What is the date of your latest entry into the Great Lakes Accountability System?  If no recent entry has been submitted, please explain.

GLAS was updated on October 4, 2012.
