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? Meridian Environmental Consulting, LLC Remediation &
Redevelopment

July 15,2013

Tim Ziechert ; T -
Wisconsin Department of Natural Resources '2 ECE‘ \/ F-[ '
PECFA Program .

P.O. Box 8044

Madison, Wisconsin 53708-8044

Pat Collins Remeaiation &

Wisconsin Department of Natural Resources ‘?edeveloomem
890 Spruce St.
Baldwin, Wisconsin 54002

Subject: Abandon/repair MW-6 &/or PZ-1 due to sewer lateral repair
Corner Store
102 State Rd 25
Ridgeland, WI
PECFA No. 54763-9623-02
DNR BRRTS No. 03-17-223007
Meridian No. 05F761

Dear Tim and Pat:

Please recall that a sewer lateral may have been damaged during installation of monitoring wells
MW-6 and/or PZ-1 (see attached map). A local contractor (Wirth Bros.) is going to fix the sewer
lateral in August (date to be determined). This work will involve excavating to the sewer line,
repair it, and then backfill to grade. Completion of this work may require wells MW-6 and/or
PZ-1 be abandoned. We will make every effort to save and/or repair the well(s), but may need to
abandon it/them in order to complete the sewer repair.

Enclosed is a Change Order for the estimated costs for Meridian to observe the sewer repair and,
if necessary, repair or abandon MW-6 and/or PZ-1. Every effort will be made to save the well(s).

Please contact me with any questions.

Sincerely,
MERIDIAN ENVIRONMENTAL CONSULTING, LLC

eprieth Shimko, PG
Project Manager

2711 N. Elco Road * Fall Creek, WI 54742 * (715) 832-6608 * Fax (715) 832-6797
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Effective Schedule Date: January 2013 to June 2013--Schedule #13

Usual & Customary Standardized Invoice

PECFA #: 54763-9623-02 Vendor Name: Change Order
BRRT's #: 03-17-223007 Invoice #: Change Order
Site Name: Corner Store Invoice Date: July 2013
Site Address: Ridgeland Check #: Change Order
Personal information you provide may be used for a secondary purposes [Privacy Law, s. 15.04 (1) (m), Stats.].
TASK MAXIMUM
CODE/ACTIVITY | TASK DESCRIPTIONS/ACTIVITY REFERENCE UNITS UNIT COST
REFERENCE CODE DESCRIPTION UNIT REIMBURSEABLE | |\ yoicep CLAMED | AMOUNT CLAIMED
UNIT COST
CODE
8 WELL ABANDONMENT
CONSULTANT SERVICES
WABO05 Coordination SITE $155.10 1.00 $ 15510 | $ 155.10 |~
WAB10 Water column < 30 ft FT $2.40 44.00 $ 240 | $ 105.60 |-~
WAB15 Water column > 30 ft FT $8.40 3 - $ -
WAB20 Bentonite Pellets (50Ib bag - 1/4" pellet) BAG $10.30 2.00 3 1030} $ 2060
WAB25 Portland Cement (94lb bag) BAG $7.80 3 - 1% -
WAB30 Primary Mob/Demob SITE $345.00 1.00 $ 345001 $ 345.00 +~
TOTAL AMOUNT CLAIMED $ 626.30 4+~

10804 (R. 12/12)






