
 

 
 
 
May 12, 2023 
 
Ms. Margaret Gielniewski 
Remedial Project Manager 
United States Environmental Protection Agency 
77 W. Jackson Blvd. 
Chicago, Illinois 60604-3590 

 
RE: April 2023 Monthly Progress Report  
 Marinette Former Manufactured Gas Plant 

Marinette, Wisconsin 
Wisconsin Public Service Corporation 
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952  

 
Dear Ms. Gielniewski: 
 
Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the 
WPSC Marinette Former Manufactured Gas Plant (MGP) Site. 
 
1) PROGRESS MADE DURING THE PAST MONTH 

• Prepared and submitted March 2023 Monthly Progress Report to United States 
Environmental Protection Agency (USEPA) by April 15, 2023. 

• Completed semi-annual groundwater sampling April 5-6, 2023. 
 

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED 
• None 

 
3) PROJECTED WORK  
 

WPSC Actions 
• Submit monthly progress report to USEPA by the 15th of the month.   
• Receive and report semi-annual groundwater analytical results. 

 
USEPA Actions 
• Review Focused Feasibility Study, Revision 2 and provide comments or approval.  
• Continue preparation of Proposed Plan 

  

Wisconsin Public Service Corporation 

Wisconsin Public Service Corporation 

700 North Adams Street 
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 If you have any questions, please don’t hesitate to contact m
e at (414) 221-2156 or via em

ail at 
frank.dom

brow
ski@

w
ecenergygroup.com
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