
From: Dillon Plamann
To: Hnat, John J - DNR
Cc: Matt Dahlem; Donald P. Gallo
Subject: BRRTS # 02-41-545142 Master Drycleaning Inc.
Date: Wednesday, May 13, 2020 2:46:18 PM
Attachments: 15-1209 - Master Drycleaning - Change Order #5 - COMPILED - 5.13.2020.pdf

Hi John,
 
Attached is the change order that Don spoke to you about yesterday. It will also be uploaded to the
WDNR efile site for you.
 
If you have any questions please let us know.
 
Thank you,
 

DILLON PLAMANN  I  Project Hydrogeologist
Fehr Graham  I  Engineering & Environmental
 
909 North 8th Street, Suite 101
Sheboygan, WI 53081
P: 920.453.0700
C: 920.946.2407
fehr-graham.com
 
 

From: Hnat, John J - DNR <John.Hnat@wisconsin.gov> 
Sent: Tuesday, May 12, 2020 10:51 AM
To: Donald P. Gallo <DGallo@axley.com>
Cc: Matt Dahlem <mdahlem@fehr-graham.com>; Dillon Plamann <DPlamann@fehr-graham.com>
Subject: RE: Master Dry Cleaning
 
Ok, got it.
 

From: Donald P. Gallo <DGallo@axley.com> 
Sent: Tuesday, May 12, 2020 10:49 AM
To: Hnat, John J - DNR <John.Hnat@wisconsin.gov>
Cc: 'Matt Dahlem' <mdahlem@fehr-graham.com>; Dillon Plamann <DPlamann@fehr-graham.com>
Subject: RE: Master Dry Cleaning
 
Thanks John!  Really appreciate your efforts.
 

Donald P. Gallo
Phone: 262.409.2283 | Cell: 414.507.6350

Axley Brynelson, LLP

 

From: Hnat, John J - DNR <John.Hnat@wisconsin.gov> 
Sent: Tuesday, May 12, 2020 10:30 AM

mailto:DPlamann@fehr-graham.com
mailto:John.Hnat@wisconsin.gov
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http://secure-web.cisco.com/1FwLWazYQbAkbhKWY0yEaKOyCCtcVaV1NLVCbo8guzVatGRbShjWJ6r-NAAinV6ow6IBRrn6c1QlU3FnQ1RcI2zaBfb5LQq66-9vn-7xOUhmTg6-9_IGVuq4s1L_rHnjo6JFnfyVfnPmM2gkA0x-m6K5fEE1rsajbRNfyuPjfKFJrTQYt9fYPD4NuAo5GoEIxFZipG24-My-n8P85yEm8VIAlX2kHMlaMFDSEGvUo_td3j-xnKo6ZzOflKRyeL4Kvf-ks1sBfex1FdLFYUplNCA/http%3A%2F%2Fwww.fehr-graham.com%2F
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909 N. 8th Street  I  Suite 101 I  Sheboygan, WI 53081  I  p:920.453.0700  I  f:920.453.0750  I fehr-graham.com  


Insight. Experience. Results. 


May 13, 2020 
 
Mr. John Hnat 
Wisconsin Department of Natural Resourses 
2300 North Dr. Martin Luther King Jr. Drive 
Milwaukee, WI 53212 
 
RE: Change Order #5 


Master Drycleaning Inc. 
6326 West Bluemound Road 
Wauwatosa, WI 
BRRTS # 02-41-545142 
 


Dear Mr. Hnat: 
 
Three additional wells (MW-15, MW-16, and MW-17) were installed at the above-mentioned 
property in December 2018 to define the extent of soil and groundwater contamination. Based 
on the soil and groundwater results from these wells and results from previously installed wells, 
additional soil borings and soil borings will need to be installed to define the extent of 
contamination. This report summarizes the scope of work and DERF budget needed to take this 
project to case closure.  
 
The following DERF-eligible tasks, actions, and costs are proposed. Details follow on a Task by 
Task basis. 
 


 Task 0/Task 100: Project Management 
 Task 105: Well Installation and Soil Sampling to Delineate Extent 
 Task 6/106: Groundwater Monitoring 
 Task 7/107: Groundwater Monitoring Status Reports 
 Task 9/109: Well Abandonment 


 
DERF Scope of Work 
 
Task 0/Task 100: Project Management 
 
Due to the increased scope, additional time is needed to continue correspondence, off-site 
property owner sharing of information, access to the City of Wauwatosa right-of-way for well 
installations and permits/permission, updates, bidding, and overall management of the project 
scope and budget. 
 
Task 105: Well Installation and Soil Sampling to Delineate Extent 
 
Additional soil and groundwater investigation north of MW-16 and to the west of North 64th 
Street is proposed. Three, 2.5-inch outside diameter macrocore geoprobe borings will be 
advanced at locations approximately 100 feet north MW-16, approximately 60 feet west of SMW-
10, and approximately 40 feet west of SMW-14. Existing monitoring well SMW-13 already defines 
the extent of impacts straight north of well SMW-11. 
 







Master Drycleaning 
Change Order #5 
Page 2 
 
The three proposed wells (MW-18, MW-19, and MW-20) will be installed within the west side of 
N. 64th Street right-of-way in the grass buffer just west of 64th Street and permission will be 
obtained from the City of Wauwatosa. Proposed well MW-18 will be installed in the right-of-way 
adjacent to  519 N. 64th Street. Proposed well MW-19 will be installed in the right-of-way 
adjacent to 533 N. 64th Street. Proposed well MW-20 will be installed in the right-of-way 
adjacent to 559 N. 64th Street. 
 
At each drilling location, a boring will be advanced to a depth of 20 feet, geologically 
logged, and a small diameter monitoring well will be installed with a 10-foot screened 
interval and filter pack sand/bentonite surface seal. The wells will be completed flush 
with the ground surface and protected using a 4-inch diameter traffic weight cover. Two 
soil samples per boring will be retained for laboratory analysis of Volatile Organic Compounds 
(VOCs) (six total). 
 
The wells will be added to the monitoring well network for the site and will be surveyed 
and developed. On May 28, 2018, the Wisconsin Department of Natural Resources (WDNR) 
provided a variance from the NR141 well construction code that is necessary for use of small 
diameter wells MW-15, MW-16, and MW-17. Another variance from the NR141 well construction 
code is requested for the installation of monitoring wells MW-18, MW-19, and MW-20.  
 
The three new monitoring wells (MW-18 to MW-20) are proposed to be installed during the 
previously approved EZVI and DHC bacteria geoprobe injection. The injection was approved as 
part of Change Order #4.  
 
Task 106: Groundwater Monitoring 
 
Following injection, two more rounds of groundwater sampling events are expected to be 
necessary, one a minimum of four months after the proposed injection, and the second 
approximately eight months after injection. These two rounds of groundwater sampling have 
already been approved in Change Order #4 and the costs of sampling the additional three 
proposed wells will be added to the approved costs. Sampling will be completed from all 22 
existing and three proposed wells and will include testing for field parameters, water level 
elevations, and laboratory analysis of VOCs. 
 
Task 107: Groundwater Monitoring Status Reports 
 
Upon receipt of each round of the laboratory analyses, the data will be tabulated and 
plotted. After the additional soil borings and injection is complete, a summary report, 
including the results of the soil and groundwater chemistry testing from the new 
locations, will be sent to the WDNR. 
 
As has been performed after each sample event, information will be sent to the private 
well owners that have monitoring wells on their property. 
 
After each full round of groundwater sampling, the data will be processed, and a summary 
sent to the WDNR via email. Assuming the results appear suitable, a request for case closure 
will be recommended after the second round of sampling. 
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A majority of the reporting costs were approved in Change Order #4, and the costs of data entry, 
evaluation, and reporting for the additional three wells will be added to the approved costs.  
 
Task 109: Well Abandonment 
 
With the installation of additional monitoring wells, there will be more cost associated with 
well abandonment upon closure of the project. 
 
Schedule 
 
Assuming approval can be provided in May 2020, the project schedule is broken out as 
follows: 
 
May 2020   Approval 
June 2020   Injection and Additional Soil Borings/Well Installation 
October 2020   Groundwater Sampling All Wells, 4 months after Injection 
November 2020 Data Evaluation/Reporting 
February 2021  Groundwater Sampling All Wells, 8 months after Injection 
March 2021  Data Evaluation/Report/Closure Potential 
May 2021   If approved by DNR, Closure Request Submittal 
July 2021   DNR Closure Provided 
August 2021   Well Abandonment, VPLE Insurance Requested 
September 2021  WDNR Issues VPLE Certificate of Closure 
 
I trust this information meets your needs and look forward to approval of the attached 
cost estimate and budget request. 
 
Sincerely, 


 
Matt Dahlem, P.G. 
Branch Manager 
 
 
Attachments: 
 
Figure 1: Proposed Additional Monitoring Well Locations 
Table A: Additional Remedial Action Cost Estimate May 13, 2020 
DERF Change Order # 5 May 13, 2020 
DERF Linking Spreadsheet May 13, 2020 
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ITEM DESCRIPTION Unit Price Quantity Units Total Cost


Consultant Services


Task 0 / Task 100: Project Management
Sr. Hydrogeologist $100.00 10 hour $1,000.00
Administrative $60.00 4 hour $240.00


Subtotal Task $1,240.00


Task 105: Well Installation and Soil Sampling to Delineate Extent
Three Geoprobe Borings with 1-inch wells (MW-18 to MW-20), access in ROW, Drill, Develop, Survey


Sr. Hydrogeologist (access, utilities) $100.00 10 hour $1,000.00


Field Technician / Geologist (travel, drill) $70.00 8 hour $560.00
Field Technician / Geologist (travel, develop, survey) $70.00 8 hour $560.00
Drafting $60.00 4 hour $240.00


Subtotal Task $2,360.00


Task 6 / Task 106: Groundwater Monitoring
Additional budget for 3 additional wells for 2 rounds


Sr. Hydrogeologist $100.00 4 hour $400.00
Field Technician / Geologist (GW Samples) $60.00 6 hour $360.00
Drafting $60.00 2 hour $120.00


Subtotal Task $880.00


Task 7 / Task 107: Groundwater Monitoring Status Reports
Additional budget for off site wells comm., samples, data evaluation and reporting


Sr. Hydrogeologist (off site letters) $100.00 4 hour $400.00
Sr. Hydrogeologist (status reports) $100.00 16 hour $1,600.00
Field Technician / Geologist (Data Entry) $70.00 10 hour $700.00
Drafting $60.00 10 hour $600.00


Subtotal Task $3,300.00


Task 9 / 109: Well Abandonment
Additional time for additional wells since original bid


Sr. Hydrogeologist $100.00 1 hour $100.00
Field Technician / Geologist $70.00 5 hour $350.00
Supplies $25.00 1 each $25.00


Subtotal Task $475.00


CONSULTING SERVICES TOTAL $8,255.00


Contractor Services


Task 105: Well Installation and Soil Sampling to Delineate Extent


Three Geoprobe Borings with 1-inch wells (MW-18 to MW-20), access in ROW, Drill, Develop, Survey


Geoprobe Contractor


Mob $500.00 1 day $500.00


Drill / Sample $9.50 60 foot $570.00


Well Install $9.20 60 foot $552.00
Flush Mount Covers $135.00 3 each $405.00


Decon $75.00 1 day $75.00


Laboratory


VOCs - Soil $52.00 6 each $312.00


Subtotal Task $2,414.00


Task 6 / Task 106: Groundwater Monitoring


Additional budget for 3 additional wells for 2 rounds


Laboratory
VOCs - Groundwater $50.00 6 each $300.00


Subtotal Task $300.00


CONTRACTOR SERVICES TOTAL $2,714.00


TOTAL ESTIMATED COST $10,969.00


                                                                                                                                  
Master Cleaners Inc. Date


                                                                                                                                  
Mr. J. Hnat, WDNR Project Manager Date


                                                                                              
Mr. Matt Dahlem, Fehr Graham Date


TABLE A: Remedial Action Plan Report Cost Estimate; DERF Eligible Items
Additional Soil Borings and Well Installation 5/13/2020
Master Drycleaner, 6326 W. Bluemound Road, Wauwatosa, WI


Master Drycleaners Inc. approves of the site remediation costs described above and authorizes Fehr Graham to proceed 
with these activities.  Fehr Graham shall not exceed any of these costs without receiving written authorization.  The 


terms and conditions of the original contract for this project will apply to these services.  


This approval does not guarantee the reimbursement of costs.  Final determination regarding the eligibility of costs will 
be determined at the time of claim review.  


Page 1 of 1
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CHANGE ORDER # 5: May 13, 2020
Master Cleaners, Wauwatosa, WI BRRTS # 02-41-545142


DESCRIPTION Unit Price Quant. Units Total ADDL Cost Prior Apprvd Cost TOTAL COST


CONSULTANT SERVICES
Task O / 100: Project Management See Table A 1240 15740 16980
Task A : Remove DCM 0 0
Task B: Geoprobe Borings Inside Bldg 1685 1685


Task C: Subslab Vapor Sample / Analysis 1765 1765


Task C1: Subslab Vapor Sample / Analysis 
Neighbor to East, 2nd North 2305 2305
Task C2 : Subslab Vapor System Neighbor 
to North 1340 1340
Task C3 Subslab Vapor System Second 
Neighbor to North (if needed) 1340 1340
Task D Floor Drain Removal, Chem Treat 
Sub Building 2390 2390
Task E Vapor Mit System Instln with three 
comm tests and two chem tests 4750 4750
Task E1: Vapor Occupancy Request (not 
DERF Eligible) 1600 1600
Task 1 RA Report, WPDES Permit, 
Notifications, Access 5280 5280


Task 2 Pre-Inj. Baseline GW Sampling (18 
wells) Indoor Util Locate 3087 3087
Task 3 Injection 10760 10760
Task 103 Addition of EZVI and DHC 
Bacteria with RA Doc Report 13025 13025


Task 4 Post Inj GW Monitor 4 months 3431 3431
Task 5 Inj Doc Report 2880 2880
Task 105 Well Installation and GW 
Sampling to Delineate Extent See Table A 2360 4540 6900
Task 6 / 106 GW Monitoring See Table A 880 14338 15218
Task 7 / 107 GW Monitor Status See Table A 3300 13740 17040


Task 8 / 108 Closure Request 11520 11520
Task 9/109 Well Abandonment See Table A 475 3160 3635


0


Task F Addl Assessment Utility Corridors 2270 2270
Task G Landfill Disposal Approval 2020 2020
Task H Soil Excvn and Disposal 5800 5800
Task I Contingency Chemical Addn under 
Building Post Excvn 3550 3550
Task J Documentation Report 4980 4980
Total Consultant 8255 137296 145551


CONTRACTOR SERVICES
Task A Remove DCM 0 0


Task B Geoprobe Borings inside Bldg 1853 1853


Task C Subslab Vapor Sample / Analysis 576 576
Task C1: Subslab Vapor Sample / Analysis 
Neighbor to East 1152 1152
Task C2 : Subslab Vapor System Neighbor 
to North 2750 2750
Task C3 Subslab Vapor System Second 
Neighbor to North (if needed) 2750 2750
Task D Floor Drain Removal, Chem Treat 
Sub-Building 8473.5 8473.5
Task E Vapor Mit System Instln with three 
comm tests and two chem tests 3726 3726
Task 2 Pre-Inj Baseline GW Sample (18 
wells) Indoor Util locate 1300 1300
Task 3 Injection Outside 14723.5 14723.5


Task 103 Addition of EZVI/ DHC Bacteria 32587 32587


Task 4 Post Inj Monitor 4 months Lab GW 900 900
Task 105 Well Installation and GW 
Sampling to Delineate Extent See Table A 2414 3812 3812
Task 6 GW Monitoring See Table A 300 6700 6700
Task F Addl Assessment Utility Corridors 3903 3903
Task H Soil Excvn and Disposal 31195 31195
Task I Contingency Chemical Addn under 
Building Post Excvn 6375 6375
Total Contractor 2714 122776 125490


TOTALS 10969 260072 271041


                                                                                                                                  
Master Drycleaners Inc. Date


                                                                                                                                  
Mr. J. Hnat, WDNR Project Manager Date


                                                                                              
Mr. Matt Dahlem, Fehr Graham


Master Drycleaners Inc. approves of the site remediation costs described above and authorizes Fehr Graham to proceed with these activities.  Fehr Graham 
shall not exceed any of these costs without receiving written authorization.  The terms and conditions of the original contract for this project will apply to 
these services.  


This approval does not guarantee the reimbursement of costs.  Final determination regarding the eligibility of costs will be determined at the time of claim 
review.  


13-May-20
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Site Name: Master Drycleaning


BRRTS #: 02-41-545142
Type of Action: Remedial Action


TASKS


Bid / Budgeted Description
Bid / Budgeted 


Amount RA CO # 1, 1/19/16 RA CO # 2, 12/19/16 RA CO # 3, 7/15/17
RA, CO # 4 


10/15/18
Total Approved 


Budget
Previous Claims (If 


applicable)
REMAINING 


BUDGET FG FG FG FG FG FG FG FG FG FG Pace Analytl Pace Analytl Horizon Drilling FG FG FG FG FG FG FG FG


IN
S


E
R


T


Total Invoiced Costs


Invoice Date 12/22/2016
Approval 


10/30/2018
12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 6/30/2018 8/31/2018 9/30/2018 11/30/2018 12/31/2018 12/28/2018 1/7/2019 1/8/2019 1/31/2019 2/28/2019 5/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 3/31/2020


A
Soil 


Investigation


B
Soil 


Remediation


C
Groundwater
Investigation


D
Groundwater 
Remediation


E
Air/Vapor 


Investigation


F
Air/Vapor 


Remediation


G
Lab & Other 


Analysis


H
Miscellaneous 


Costs


Budget Remaining
Use (-) to indicate 


cost over-run


% Task Complete, 
Remarks


Invoice Number CLIENT CLIENT 80541 80835 81516 82050 82522 83566 84575 85310 86057 86541 1840060904 1940061172 1700 87168 87522 88907 90560 91028 91555 92096


DNR Tenant


Consultant Costs


SI by Sigma


Task 0: Project Management (3 years) 3,120.00 1,300.00 6,200.00 5,120.00 15,740.00$                 5,485.00$                     10,255.00$          350.00$                 200.00$                300.00$            715.00$                1,755.00$                1,165.00$               500.00$               500.00$                   5,485.00$                    -$                     5,485.00$             4,770.00$                 100% Complete


Task A:  Remove Dry Clean Machine and Residual Chemicals 0.00 0.00 0.00 -$                            -$                              -$                    -$                             -$                          


Task B: Geoprobe Borings Inside Bldg 0.00 1,685.00 0.00 1,685.00$                   -$                              1,685.00$            -$                             -$                   1,685.00$                 100% Complete


Task C Subslab Vapor Sample and Analysis 0.00 1,765.00 0.00 1,765.00$                   -$                              1,765.00$            -$                             -$                      1,765.00$                 100% Complete


Task C1:  Subslab Vapor Sample and Analysis neighbor to East and 2nd North 0.00 0.00 2,305.00 2,305.00$                   -$                              2,305.00$            -$                             -$                      2,305.00$                 100% Complete


Task C2 Subslab Vapor System Neighbor to North 0.00 0.00 1,340.00 1,340.00$                   -$                              1,340.00$            -$                             -$                      1,340.00$                 100% Complete


Task C3 Subslab Vapor System Second Neighbor to North 0.00 0.00 1,340.00 1,340.00$                   -$                              1,340.00$            -$                             -$                      1,340.00$                 100% Complete


Task D : Floor Drain Removal, Chem Treat Sub Building 0.00 2,390.00 2,390.00$                   -$                              2,390.00$            -$                             -$                   2,390.00$                 100% Complete


Task E Vapor Mitigation System Comm test, indoor air chem 2 events and 
Documentation 0.00 1,460.00 3,290.00 4,750.00$                   -$                              4,750.00$            -$                             -$                      4,750.00$                 100% Complete


Task E1: Vapor Occupancy Request (not DERF Eligible) 1,600.00 1,600.00$                   -$                              1,600.00$            -$                             -$                      1,600.00$                 100% Complete


Task F : Addl Assessment Utility Corr 2,270.00 2,270.00$                   -$                              2,270.00$            -$                             -$                   2,270.00$                 100% Complete


Task G Landfill Disposal Approval 2,020.00 2,020.00$                   -$                              2,020.00$            -$                             -$                   2,020.00$                 100% Complete


Task H: Soil Excvn and Disposal 5,800.00 5,800.00$                   -$                              5,800.00$            -$                             -$                   5,800.00$                 100% Complete


Task I: Contingency Addition Chemical to Base 3,550.00 3,550.00$                   2,270.00$                     1,280.00$            2,270.00$                 2,270.00$                    2,270.00$            (990.00)$                   100% Complete


Task J:  Documentation Report 4,980.00 4,980.00$                   2,235.00$                     2,745.00$            1,575.00$             660.00$                   2,235.00$                    -$                   1,575.00$             660.00$                  510.00$                    100% Complete


Task 1: RA Report, WPDES Permit, Notifications, Access Agrmnt 5,280.00 5,280.00$                   -$                              5,280.00$            -$                             -$                   5,280.00$                 0% Complete


Task 2: PreInj Baseline GW Sampling (18 wells) Indoor Util Locate 3,087.00 3,087.00$                   -$                              3,087.00$            -$                             -$                     3,087.00$                 0% Complete


Task 3 Injection 10,760.00 10,760.00$                 -$                              10,760.00$          -$                             -$                     10,760.00$               0% Complete


Task 103 Addn EZVI / DHC Bact 13,025.00 13,025.00$                 -$                              13,025.00$          -$                             13,025.00$               0% Complete


Task 4 Post Inj Monitor 2 weeks Field, 4 Monhs Lab GW, Field Vapor 3,431.00 3,431.00$                   -$                              3,431.00$            -$                             -$                     3,431.00$                 0% Complete


Task 5 Inj Doc Report 2,880.00 2,880.00$                   -$                              2,880.00$            -$                             -$                     2,880.00$                 0% Complete


Task 105 Well Inst/ GW Sam Extnt 4,540.00 4,540.00$                   4,526.00$                     14.00$                 250.00$                   2,641.00$              1,635.00$             4,526.00$                    4,526.00$             (4,512.00)$                100% Complete


Task 6: GW Monitoring 6 events at 12 wells 8,718.00 2,760.00 2,860.00 14,338.00$                 1,845.00$                     12,493.00$          450.00$                 1,395.00$                1,845.00$                    1,845.00$             -$                     10,648.00$               50% Complete


Task 7 GW Monitor Status 4,140.00$                3,650.00$                          5,950.00$               13,740.00$                 11,355.00$                   2,385.00$            620.00$                 2,935.00$             550.00$            1,560.00$             740.00$                 1,010.00$              690.00$                   1,020.00$              1,775.00$               455.00$              11,355.00$                  11,355.00$           -$                     (8,970.00)$                100% Complete


Task 8 Closure Request w DNR Fees 6,120.00$                5,400.00$               11,520.00$                 -$                              11,520.00$          -$                             11,520.00$               0% Complete


Task 9 Well Abandonment 2,450.00$                710.00$                  3,160.00$                   -$                              3,160.00$            -$                             3,160.00$                 0% Complete


-$                             -$                          


Consultant Cost Total 49,986.00$           8,600.00$              39,505.00$                   1,600.00$              37,605.00$          137,296.00$               27,716.00$                   109,580.00$        970.00$                 3,135.00$             850.00$            2,270.00$                 2,290.00$             2,415.00$                1,165.00$               500.00$               750.00$                   2,641.00$              -$                    -$                    -$                       3,195.00$             1,190.00$              1,010.00$              2,085.00$                1,020.00$              1,775.00$               455.00$              27,716.00$                  81,864.00$              


Sub-Contractor Costs -$                             


Service -$                      -$                             -$                          


-$                             -$                          


Task A:  Remove Dry Clean Machine and Residual Chemicals -$                              -$                             -$                          100% Complete


Task B: Geoprobe Borings Inside Bldg 0.00 1,391.00$                  -$                                   1,391.00$                   -$                              1,391.00$              -$                             -$                   1,391.00$                 100% Complete


Lab 462.00$                     -$                                   462.00$                      -$                              462.00$                  -$                             -$                    462.00$                    100% Complete


Task C Subslab Vapor Sample and Analysis 0.00 576.00$                     -$                                   576.00$                      -$                              576.00$                  -$                             -$                    576.00$                    100% Complete


Task C1:  Subslab Vapor Sample and Analysis neighbor to East and 2nd North 1,152.00$                          1,152.00$                   -$                              1,152.00$              -$                             -$                    1,152.00$                 100% Complete


Task C2 Subslab Vapor System Neighbor to North 2,750.00$                          2,750.00$                   -$                              2,750.00$              -$                             2,750.00$                 100% Complete


Task C3 Subslab Vapor System Second Neighbor to North 2,750.00$                          2,750.00$                   -$                              2,750.00$              -$                             2,750.00$                 100% Complete


Task D : Floor Drain Remvoal, Chem Treat Sub Building 0.00 7,550.00$                  -$                                   7,550.00$                   -$                              7,550.00$              -$                             -$                   7,550.00$                 100% Complete


Mix, Inject -$                            -$                              -$                        -$                             -$                          100% Complete


Chemical and Ship 637.50$                     -$                                   637.50$                      -$                              637.50$                  -$                             637.50$                    100% Complete


Lab 286.00$                     -$                                   286.00$                      -$                              286.00$                  -$                             -$                    286.00$                    100% Complete


Task E Vapor Mitigation System and Documentation 0.00 2,500.00$                  -$                                   2,500.00$                   -$                              2,500.00$              -$                             -$                      2,500.00$                 100% Complete


Addl Testing 650.00$                             650.00$                      -$                              650.00$                  -$                             650.00$                    100% Complete


Lab VOCs Vapor 576.00$                             576.00$                      -$                              576.00$                  -$                             -$                    576.00$                    100% Complete


Task F : Addl Assessment Utility Corr -$                            -$                              -$                        -$                             -$                          100% Complete


Contractors 2,337.00$                          2,337.00$                   -$                              2,337.00$              -$                             -$                   2,337.00$                 100% Complete


Lab 1,566.00$                          1,566.00$                   312.00$                        1,254.00$              312.00$              312.00$                       312.00$              942.00$                    100% Complete


Task H: Soil Excvn and Disposal -$                            -$                              -$                        -$                             


Contractors 28,190.80$                       28,190.80$                 -$                              28,190.80$            -$                             -$                   28,190.80$               100% Complete


Landfill 2,380.00$                          2,380.00$                   -$                              2,380.00$              -$                             -$                   2,380.00$                 100% Complete


Lab 624.00$                             624.00$                      -$                              624.00$                  -$                             -$                    624.00$                    100% Complete


-$                             


Task I: Contingency Addition Chemical to Base -$                             


Contractor 2,350.00$                          2,350.00$                   -$                              2,350.00$              -$                             -$                     2,350.00$                 100% Complete


Chemcial 4,025.00$                          4,025.00$                   -$                              4,025.00$              -$                             -$                     4,025.00$                 100% Complete


Task 2: PreInj Baseline GW Sampling (18 wells) Indoor Util Locate -$                             


Lab 900.00$                900.00$                      -$                              900.00$                  -$                             900.00$                    0% Complete


Private Locate 400.00$                400.00$                      -$                              400.00$                  -$                             -$                     400.00$                    0% Complete


Task 3 Injection -$                              -$                             


Geoprobe Injection 4 day 6,735.00$             6,735.00$                   -$                              6,735.00$              -$                             -$                     6,735.00$                 0% Complete


Chemical Supplier and Mix 7,480.50$             7,480.50$                   -$                              7,480.50$              -$                             -$                     7,480.50$                 0% Complete


Lab Requd by Inject Permit -$                      508.00$                 -$                              508.00$                      -$                              508.00$                  -$                             -$                    508.00$                    0% Complete


Task 103 Addn EZVI / DHC Bacta 32,587.00$          32,587.00$                 -$                              32,587.00$            -$                             32,587.00$               0% Complete


-$                              -$                             


Task 4 Post Inj Monitor 2 weeks Field, 4 Monhs Lab GW, Field Vapor -$                              -$                             0% Complete


Lab 900.00$                900.00$                      -$                              900.00$                  -$                             -$                    


Task 105 Well Inst/ GW Sam Extnt 3,812.00$            3,812.00$                   1,657.90$                     2,154.10$              1,657.90$              1,657.90$                    557.90$               1,100.00$           496.20$                    100% Complete


Task 6: GW Monitoring 6 events at 12 wells 900.00$                        900.00$                      -$                              900.00$                  -$                             -$                    


lab 5,100.00$             700.00$               5,800.00$                   2,200.00$                     3,600.00$              1,100.00$           1,100.00$                2,200.00$                    2,200.00$           1,400.00$                 50% Complete


-$                             -$                          


-$                             -$                          


Sub-Contractor Cost Total 21,515.50$           13,910.50$            50,250.80$                   -$                       37,099.00$          122,775.80$               4,169.90$                     118,605.90$        -$                       -$                      -$                  -$                         -$                      -$                        -$                        -$                     -$                         -$                       312.00$              1,100.00$           1,657.90$              -$                      -$                       -$                       1,100.00$                -$                       -$                        4,169.90$                    112,636.00$            


DERF ELIGIBLE SUB-TOTALS 71,501.50$           22,510.50$            89,755.80$                   1,600.00$              74,704.00$          260,071.80$               55,432.00$                   970.00$                 3,135.00$             850.00$            2,270.00$                 2,290.00$             2,415.00$                1,165.00$               500.00$               750.00$                   2,641.00$              312.00$              1,100.00$           1,657.90$              3,195.00$             1,190.00$              1,010.00$              3,185.00$                1,020.00$              1,775.00$               455.00$              -$    31,885.90$                  -$                   -$                   17,726.00$           2,827.90$            1,575.00$             660.00$                  3,612.00$           5,485.00$             194,500.00$             


Non-DERF Eligible Expenses Check 31,885.90$    


VPLE Submittal 500.00$                 50.00 550.00$                       


Phase I for VPLE 5,160.00$                     (5,160.00)$             840.00$                  890.00$               580.00$                   270.00$                 2,580.00$                    


City Wauwatosa Permit 150.00$                        (150.00)$                75.00$                     75.00$                         


DNR Injectin Permit, Tech Rev Fee -$                              -$                        -$                             


Travel 270.00$                   270.00$                       


Claim 345.00$              


Non-DERF Cost Total 150.00$                        -$                       -$                      -$                  -$                         -$                      75.00$                     840.00$                  890.00$               580.00$                   770.00$                 -$                    -$                    -$                       50.00$                  -$                       -$                       270.00$                   -$                       -$                        -$                    345.00$              3,475.00$                    


INVOICE GRAND TOTAL 55,582.00$              970.00$             3,135.00$          850.00$         2,270.00$            2,290.00$         2,490.00$            2,005.00$           1,390.00$         1,330.00$            3,411.00$          312.00$           1,100.00$        1,657.90$           3,245.00$         1,190.00$          1,010.00$          3,455.00$            1,020.00$           1,775.00$           455.00$           345.00$           -$  35,360.90$             


Check Numbers 8754 8779 8793 8823 8835 8999 8999 8994 8995 8993 8999 9057 9059 9143


Retainer


Check Date 1/14/2018 2/24/2018 3/18/2018 5/6/2018 5/30/2018 3/31/2019 3/31/2019 2/19/2019 2/19/2019 2/19/2019 3/3/2019 6/19/2019 6/23/2019 12/8/2019 Ineligible Check 3,475.00$    


Check Total 970.00$         3,135.00$      850.00$      2,270.00$         2,290.00$      1,330.00$        3,456.00$       312.00$        1,100.00$     1,657.90$       3,245.00$      1,190.00$       1,010.00$       455.00$        


9130


11/24/2019


$5,980.00


BUDGET


8923


$720


11/4/2018


$5,635





		2020_0513 15-1209 F1 PROPOSED BORINGS.pdf

		Sheets and Views

		15-1209_BASE MAP-PROP GW BORINGS









To: Donald P. Gallo <DGallo@axley.com>
Cc: Mylotta, Pamela A - DNR <Pamela.Mylotta@wisconsin.gov>
Subject: RE: Master Dry Cleaning
 
Hi Don,
 
Will this be the third injection request? No, it will be for 3 new ground water monitoring wells to
define extent of ground water impacts offsite to the north and northwest.  One was to be completed
in 2018. 
I can look at the proposal when Fehr Graham uploads it to our efile site. I’ll try and see if I can get it
approved as soon as I can. Fehr Graham will have to remember to send in the DERF Reimbursement
Linking Spreadsheet Form 4400-214d along with the proposal.
 

From: Donald P. Gallo <DGallo@axley.com> 
Sent: Tuesday, May 12, 2020 9:45 AM
To: Hnat, John J - DNR <John.Hnat@wisconsin.gov>
Subject: Master Dry Cleaning
 
Jay;
 
We have had several interested buyers in the property and all have conditioned any purchase and
redevelopment of this property on WDNR NR 726 Case Closure. 
It turns out that we need to send you a submittal for two or three additional ground water
monitoring wells so that they can be installed at the same time that Fehr does the injection wells.
 
We would appreciate a fast review and turn on the approval of these additional wells so that they
can be installed during the upcoming planned injection.  
Thank you and Fehr Graham will be submitting this additional work scope for you review and
approval probably yet this week.  
 
Donald P. Gallo
Axley Brynelson LLP
N20 W22961 Watertown Road
Waukesha, Wi.  53186
262-409-2283 direct
414-507-6350 mobile
dgallo@axley.com
 
 

Don P. Gallo 
Attorney

Phone: 262.409.2283 | Mobile: 414.507.6350

Email: DGallo@axley.com | http://www.axley.com

Axley Brynelson, LLP | N20W22961 Watertown Rd | Waukesha, WI 53186
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Unless otherwise indicated or obvious from the nature of this transmittal, the information in this transmission is confidential and protected from
disclosure by the attorney-client privilege, attorney work-product doctrine, privacy laws, or by its proprietary nature. This transmission is intended for
the exclusive use of the named recipient. If you are not the named recipient or responsible to deliver it to the named recipient, you are notified that any
use, copying, disclosure, dissemination, or other distribution of the information is strictly prohibited and you may be subject to legal restrictions or
sanctions. If you have received this communication in error or are not sure whether it is confidential, please immediately notify us by return email or
telephone at (608) 257-5661 and destroy all copies. To ensure compliance with requirements imposed by the IRS, we inform you that any U.S. federal
tax advice contained in this communication (including any attachments) is not intended to be used, and cannot be used, for the purpose of (i) avoiding
penalties under the Internal Revenue Code or (ii) promoting, marketing or recommending to another party any transaction or matter addressed herein.

 


