
From: Hnat, John J - DNR
To: Chancellor, Sandra D - DNR
Cc: Jeanie Angel
Subject: Master Dry Cleaners: 02-41-545142
Date: Thursday, July 2, 2020 2:48:00 PM
Attachments: 15-1209 - Master Drycleaning - Claim 6 Complete Packet - SMALL.pdf

15-1209 - Master Drycleaning - One Page Spreadsheet Claim 6 Checked July 1 2020.pdf
MDC Claim 6 Form 4400-211.pdf

Hi Sandra,
 
Here’s Claim #6. I’ve checked the invoices, checks, and spreadsheet. I had to separate out the
signature pages and send it separate. The spreadsheet is small but can be magnified. Any questions,
call or email me.
 

P   J. Hnat, C.P.G, P.G.. 
Project Manager/Hydrogeologist 
Remediation and Redevelopment Program 
Southeast Region Headquarters 
Wisconsin Department of Natural Resources 
(() phone:      (414) 263-8644, temporary cell: (414) 881-0523
(() fax:           (414) 263-8550
(+) e-mail:     John.Hnat@wisconsin.gov
We are committed to service excellence.  Click here to evaluate how I did.
Notice:  This e-mail and any attachments may contain confidential information.  Use and further disclosure of any of this information by the recipient
must be consistent with applicable Wisconsin and federal laws, regulations and agreements.  If you received this e-mail in error, please notify the
sender; delete the e-mail; and do not use, disclose, or store the information it contains.

 dnr.wi.gov

       
 

mailto:John.Hnat@wisconsin.gov
mailto:Sandra.Chancellor@wisconsin.gov
mailto:jangel@fehr-graham.com
mailto:John.Hnat@wisconsin.gov
http://5.selectsurvey.net/DNR/TakeSurvey.aspx?SurveyID=AWaReCSS
http://dnr.wi.gov/
http://dnr.wi.gov/
http://facebook.com/WIDNR
https://twitter.com/WDNR
http://www.flickr.com/photos/widnr/
http://www.youtube.com/user/WIDNRTV
http://dnr.wi.gov/rss/
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$5635 - $2240 = $3395 Inv: 83566
$3395 - $2005 = $1390 Inv: 84575
$1390 -$1390 = 0 Inv: 85310
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$8031 - $1330 = $6701 Inv: 86057
$6701 - $3456 = $3245 Inv: 86541
$3245 - $3245 = 0 Inv: 87168
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$5980 - $3185 = $2795 Inv: 90560
$2795 - $1020 = $1775 Inv: 91028
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Site Name: Master Drycleaning


BRRTS #: 02-41-545142
Type of Action: Remedial Action


TASKS


Bid / Budgeted Description
Bid / Budgeted 


Amount
RA CO # 1, 


1/19/16 RA CO # 2, 12/19/16
RA CO # 3, 


7/15/17
RA, CO # 4 


10/15/18
Total Approved 


Budget
Previous Claims (If 


applicable)
REMAINING 


BUDGET


Invoice Date 12/22/2016 Approval 
10/30/2018


Fehr Graham
Horizon 


Construction
Horizon 


Construction Pace Analytl Pace Analytl Pace Analytl Pace Analytl Pace Analytl Provectus Pace Analytl Fehr Graham Fehr Graham Pace Analytl Fehr Graham Fehr Graham Fehr Graham Fehr Graham Pace Analytl Fehr Graham Fehr Graham Fehr Graham Pace Analytl Milestone Plumbing Horizon Env. Drilling Pace Analytl Fehr Graham Pace Analytl Fehr Graham Horizon Pace Analytl Provectus IR Radon Specialists Fehr Graham Waste Mgmt Pace Analytl FG Pace Analytl Tradebe (Badger) FG FG Pace Analytl FG FG FG FG FG FG FG FG FG FG FG Pace Pace Horizon FG FG FG FG FG FG FG


Invoice Number CLIENT CLIENT 2/29/2016 2/10/2016 2/10/2016 2/25/2016 2/18/2016 2/18/2016 3/2/2016 3/1/2016 2/5/2016 3/10/2016 3/31/2016 4/30/2016 5/11/2016 5/31/2016 6/30/2016 7/31/2016 10/31/2016 10/25/2016 11/30/2016 12/31/2016 1/31/2017 1/12/2017 1/5/2017 1/20/2017 1/30/2017 2/28/2017 3/1/2017 3/31/2017 3/24/17 3/28/2017 4/20/2017 4/18/2017 4/30/2017 4/4/2017 5/16/2017 May 31 2017 6/7/2017 5/22/2017 6/30/2017 7/31/2017 10/9/2017 10/31/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 6/30/2018 8/31/2018 9/30/2018 11/30/2018 12/31/2018 12/28/2018 1/7/2019 1/8/2019 1/31/2019 2/28/2019 5/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 Total Invoiced 
Costs


A
Soil 


Investigati
on


B
Soil 


Remediati
on


C
Groundwater
Investigation


D
Groundwater 
Remediation


E
Air/Vapor 


Investigation


F
Air/Vapor 


Remediation


G
Lab & Other 


Analysis


H
Miscellaneous 


Costs


Budget 
Remaining


Use (-) to indicate 
cost over-run


% Task 
Complete, 
Remarks


DNR Tenant 69977 800 799 1640016555 1640016323 1640016328 1640016734 1640016698 10099 16100131950 70425 70898 1640019610 71385 71880 72115 73861 1640026999 74400 74865 75276 17100164315 4934 1158 1740030961 75579 1740032040 75995 1218 1740033045 10197 30197 76594 0050958-2286-1 17100176324 77099 1740036133 74463 77619 78168 1740041833 79663 80541 80835 81516 82050 82522 83566 84575 85310 86057 86541 1840060904 1940061172 1700 87168 87522 88907 90560 91028 91555 92096
Consultant Costs


SI by Sigma


Task 0: Project Management (3 years) 3,120.00 1,300.00 6,200.00 5,120.00 15,740.00$              5,485.00$                  10,255.00$       


Task A:  Remove Dry Clean Machine and Residual Chemicals 0.00 0.00 0.00 -$                         -$                          (21,225.00)$      2,440.00$              100.00$                 1,300.00$              1,250.00$              200.00$                 600.00$                 200.00$                 750.00$                 300.00$                 900.00$                 350.00$                 200.00$                 300.00$                 715.00$                 1,755.00$              1,165.00$              500.00$                 500.00$                 5,485.00$              5,485.00$         4,770.00$              
100% 
Complete


Task B: Geoprobe Borings Inside Bldg 0.00 1,685.00 0.00 1,685.00$                -$                          1,685.00$         -$                       -$                       


Task C Subslab Vapor Sample and Analysis 0.00 1,765.00 0.00 1,765.00$                -$                          1,765.00$         1,416.50$              -$                       1,685.00$              
100% 
Completep p y g


2nd North 0.00 0.00 2,305.00 2,305.00$                -$                          2,305.00$         1,770.00$              -$                       1,765.00$              Complete


Task C2 Subslab Vapor System Neighbor to North 0.00 0.00 1,340.00 1,340.00$                -$                          1,340.00$         260.00$                 1,985.00$              -$                       2,305.00$              
100% 
Complete


Task C3 Subslab Vapor System Second Neighbor to North 0.00 0.00 1,340.00 1,340.00$                -$                          1,340.00$         300.00$                 -$                       1,340.00$              
100% 
Complete


Task D : Floor Drain Removal, Chem Treat Sub Building 0.00 2,390.00 2,390.00$                -$                          2,390.00$         250.00$                 -$                       1,340.00$              
100% 
Complete


Task E Vapor Mitigation System Comm test, indoor air chem 2 events 
and Documentation 0.00 1,460.00 3,290.00 4,750.00$                -$                          4,750.00$         1,400.00$              1,100.00$              -$                       2,390.00$              


100% 
Complete


Task E1: Vapor Occupancy Request (not DERF Eligible) 1,600.00 1,600.00$                -$                          1,600.00$         1,301.30$              1,770.00$              400.00$                 -$                       4,750.00$              
100% 
Complete


Task F : Addl Assessment Utility Corr 2,270.00 2,270.00$                -$                          2,270.00$         450.00$                 1,820.00$              -$                       1,600.00$              Complete
Task G Landfill Disposal Approval 2,020.00 2,020.00$                -$                          2,020.00$         500.00$                 90.00$                   300.00$                 930.00$                 165.00$                 -$                       2,270.00$              Complete
Task H: Soil Excvn and Disposal 5,800.00 5,800.00$                -$                          5,800.00$         5,769.90$              -$                       2,020.00$              Complete
Task I: Contingency Addition Chemical to Base 3,550.00 3,550.00$                2,270.00$                  1,280.00$         600.00$                 2,250.00$              400.00$                 -$                       5,800.00$              Complete


Task J:  Documentation Report 4,980.00 4,980.00$                2,235.00$                  2,745.00$         100.00$                 1,370.00$              1,185.00$              2,270.00$              2,270.00$              2,270.00$          (990.00)$                
100% 
Complete


Task 1: RA Report, WPDES Permit, Notifications, Access 
Agrmnt 5,280.00 5,280.00$                -$                          5,280.00$         400.00$                 1,575.00$              660.00$                 2,235.00$              1,575.00$                     660.00$         510.00$                 


100% 
Complete


Task 2: PreInj Baseline GW Sampling (18 wells) Indoor Util 
Locate 3,087.00 3,087.00$                -$                          3,087.00$         339.69$                 -$                       5,280.00$              


0% 
Complete


Task 3 Injection 10,760.00 10,760.00$              -$                          10,760.00$       -$                       3,087.00$              
0% 
Complete


Task 103 Addn EZVI / DHC Bact 13,025.00 13,025.00$              -$                          13,025.00$       1,540.00$              1,891.00$              -$                       10,760.00$            Complete


Task 4 Post Inj Monitor 2 weeks Field, 4 Monhs Lab GW, Field 
Vapor 3,431.00 3,431.00$                -$                          3,431.00$         690.00$                 -$                       13,025.00$            


0% 
Complete


Task 5 Inj Doc Report 2,880.00 2,880.00$                -$                          2,880.00$         2,022.99$              930.00$                 1,793.00$              1,960.00$              1,638.00$              -$                       3,431.00$              Complete


Task 105 Well Inst/ GW Sam Extnt 4,540.00 4,540.00$                4,526.00$                  14.00$              1,090.00$              1,555.00$              1,875.00$              100.00$                 240.00$                 120.00$                 -$                       2,880.00$              
0% 
Complete


Task 6: GW Monitoring 6 events at 12 wells 8,718.00 2,760.00 2,860.00 14,338.00$              1,845.00$                  12,493.00$       250.00$                 2,641.00$              1,635.00$              4,526.00$              4,526.00$          (4,512.00)$             
100% 
Complete


Task 7 GW Monitor Status 4,140.00$                3,650.00$                           5,950.00$               13,740.00$              11,355.00$                2,385.00$         450.00$                 1,395.00$              1,845.00$              1,845.00$          10,648.00$            Complete


Task 8 Closure Request w DNR Fees 6,120.00$                5,400.00$               11,520.00$              -$                          11,520.00$       620.00$                 2,935.00$              550.00$                 1,560.00$              740.00$                 1,010.00$              690.00$                 1,020.00$              1,775.00$              455.00$                 11,355.00$            11,355.00$        (8,970.00)$             
100% 
Complete


Task 9 Well Abandonment 2,450.00$                710.00$                   3,160.00$                -$                          3,160.00$         -$                       11,520.00$            Complete


-$                       3,160.00$              
0% 
Complete


Consultant Cost Total 49,986.00$        8,600.00$            39,505.00$                1,600.00$           37,605.00$       137,296.00$            27,716.00$                109,580.00$     5,276.50$              -$                       3,179.69$              1,640.00$              3,491.00$              2,390.00$              1,555.00$              3,362.99$              1,430.00$              1,860.00$              4,005.00$              4,418.00$              7,299.90$              1,966.30$              3,970.00$              4,020.00$              1,585.00$              2,658.00$              970.00$                 3,135.00$              850.00$                 2,270.00$              2,290.00$              2,415.00$              1,165.00$              500.00$                 750.00$                 2,641.00$              -$                       -$                       -$                       3,195.00$              1,190.00$              1,010.00$              2,085.00$              1,020.00$              1,775.00$              455.00$                 27,716.00$            -$                       
Sub-Contractor Costs -$                       81,864.00$            
Service -$                   -$                       


-$                       -$                       
Task A:  Remove Dry Clean Machine and Residual Chemicals -$                          -$                       -$                       


Task B: Geoprobe Borings Inside Bldg 0.00 1,391.00$                  -$                                       1,391.00$                -$                          1,391.00$              1,580.00$              -$                       -$                       
100% 
Complete


Lab 462.00$                      -$                                       462.00$                   -$                          462.00$                  416.00$                 150.00$                 -$                       1,391.00$              
100% 
Complete


Task C Subslab Vapor Sample and Analysis 0.00 576.00$                      -$                                       576.00$                   -$                          576.00$                  490.00$                 -$                       462.00$                 
100% 
Complete


Task C1:  Subslab Vapor Sample and Analysis neighbor to East and 
2nd North 1,152.00$                           1,152.00$                -$                          1,152.00$              880.00$                 -$                       576.00$                 


100% 
Complete


Task C2 Subslab Vapor System Neighbor to North 2,750.00$                           2,750.00$                -$                          2,750.00$              -$                       1,152.00$              
100% 
Complete


Task C3 Subslab Vapor System Second Neighbor to North 2,750.00$                           2,750.00$                -$                          2,750.00$              -$                       2,750.00$              Complete


Task D : Floor Drain Remvoal, Chem Treat Sub Building 0.00 7,550.00$                  -$                                       7,550.00$                -$                          7,550.00$              4,387.00$              1,622.04$              -$                       2,750.00$              
100% 
Complete


Mix, Inject -$                         -$                          -$                          -$                       7,550.00$              
100% 
Complete


Chemical and Ship 637.50$                      -$                                       637.50$                   -$                          637.50$                  -$                       -$                       
100% 
Complete


Lab 286.00$                      -$                                       286.00$                   -$                          286.00$                  105.00$                 52.00$                   52.00$                   52.00$                   -$                       637.50$                 
100% 
Complete


Task E Vapor Mitigation System and Documentation 0.00 2,500.00$                  -$                                       2,500.00$                -$                          2,500.00$              510.00$                 1,750.00$              -$                       286.00$                 
100% 
Complete


Addl Testing 650.00$                               650.00$                   -$                          650.00$                  -$                       2,500.00$              
100% 
Complete


Lab VOCs Vapor 576.00$                               576.00$                   -$                          576.00$                  220.00$                 -$                       650.00$                 
100% 
Complete


Task F : Addl Assessment Utility Corr -$                         -$                          -$                          -$                       576.00$                 
100% 
Complete


Contractors 2,337.00$                           2,337.00$                -$                          2,337.00$              368.54$                 1,412.00$              -$                       -$                       
100% 
Complete


Lab 1,566.00$                           1,566.00$                312.00$                     1,254.00$              1,042.00$              312.00$                 312.00$                 2,337.00$              
100% 
Complete


Task H: Soil Excvn and Disposal -$                         -$                          -$                          -$                       312.00$            942.00$                 100% 
Contractors 28,190.80$                        28,190.80$              -$                          28,190.80$           28,248.36$            -$                       


Landfill 2,380.00$                           2,380.00$                -$                          2,380.00$              2,429.36$              -$                       28,190.80$            
100% 
Complete


Lab 624.00$                               624.00$                   -$                          624.00$                  468.00$                 -$                       2,380.00$              
100% 
Complete


-$                       624.00$                 
100% 
Complete


Task I: Contingency Addition Chemical to Base -$                       
Contractor 2,350.00$                           2,350.00$                -$                          2,350.00$              990.00$                 -$                       


Chemcial 4,025.00$                           4,025.00$                -$                          4,025.00$              3,787.50$              -$                       2,350.00$              
100% 
Complete


Task 2: PreInj Baseline GW Sampling (18 wells) Indoor Util 
Locate -$                       4,025.00$              


100% 
Complete


Lab 900.00$             900.00$                   -$                          900.00$                  -$                       
Private Locate 400.00$             400.00$                   -$                          400.00$                  -$                       900.00$                 Complete
Task 3 Injection 400.00$                     -$                       400.00$                 Complete


Geoprobe Injection 4 day 6,735.00$          6,735.00$                -$                          6,735.00$              -$                       


Chemical Supplier and Mix 7,480.50$          7,480.50$                -$                          7,480.50$              -$                       6,735.00$              
0% 
Complete


Lab Requd by Inject Permit -$                   508.00$               -$                          508.00$                   -$                          508.00$                  -$                       7,480.50$              Complete
Task 103 Addn EZVI / DHC Bacta 32,587.00$       32,587.00$              -$                          32,587.00$           $637.28 -$                       508.00$                 Complete


32,587.00$                254.00$                 -$                       32,587.00$            
0% 
Complete


Task 4 Post Inj Monitor 2 weeks Field, 4 Monhs Lab GW, Field 
Vapor -$                          -$                       


Lab 900.00$             900.00$                   -$                          900.00$                  -$                       
0% 
Complete


Task 105 Well Inst/ GW Sam Extnt 3,812.00$         3,812.00$                1,657.90$                  2,154.10$              1,657.90$              1,657.90$              


Task 6: GW Monitoring 6 events at 12 wells 900.00$                     900.00$                   2,154.10$                  900.00$                  950.00$                 -$                       557.90$             1,100.00$         496.20$                 
100% 
Complete


lab 5,100.00$          700.00$            5,800.00$                2,200.00$                  3,600.00$              700.00$                 1,100.00$              1,100.00$              


250.00$                 850.00$                 1,350.00$              700.00$                 2,200.00$              2,200.00$         1,400.00$              
50% 
Complete


-$                       -$                       


Sub-Contractor Cost Total 21,515.50$        13,910.50$          50,250.80$                -$                    37,099.00$       122,775.80$            39,311.00$                118,605.90$     -$                       -$                       
DERF ELIGIBLE SUB-TOTALS 71,501.50$        22,510.50$          89,755.80$                1,600.00$           74,704.00$       260,071.80$            55,432.00$                -$                       4,387.00$              1,580.00$              105.00$                 416.00$                 52.00$                   202.00$                 52.00$                   637.28$                 490.00$                 -$                       -$                       1,204.00$              -$                       -$                       -$                       -$                       950.00$                 -$                       -$                       -$                       880.00$                 368.54$                 1,412.00$              1,042.00$              -$                       850.00$                 -$                       29,748.36$            468.00$                 3,787.50$              1,750.00$              -$                       2,429.36$              220.00$                 -$                       1,350.00$              1,622.04$              -$                       -$                       700.00$                 -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       312.00$                 1,100.00$              1,657.90$              -$                       -$                       -$                       1,100.00$              -$                       -$                       4,169.90$              112,636.00$          


5,276.50$              4,387.00$              1,580.00$              105.00$                 416.00$                 52.00$                   202.00$                 52.00$                   637.28$                 490.00$                 3,179.69$              1,640.00$              1,204.00$              3,491.00$              2,390.00$              1,555.00$              3,362.99$              950.00$                 1,430.00$              1,860.00$              4,005.00$              880.00$                 368.54$                 1,412.00$              1,042.00$              4,418.00$              850.00$                 7,299.90$              29,748.36$            468.00$                 3,787.50$              1,750.00$              1,966.30$              2,429.36$              220.00$                 3,970.00$              1,350.00$              1,622.04$              4,020.00$              1,585.00$              700.00$                 2,658.00$              970.00$                 3,135.00$              850.00$                 2,270.00$              2,290.00$              2,415.00$              1,165.00$              500.00$                 750.00$                 2,641.00$              312.00$                 1,100.00$              1,657.90$              3,195.00$              1,190.00$              1,010.00$              3,185.00$              1,020.00$              1,775.00$              455.00$                 31,885.90$            -$          -$          17,726.00$        2,827.90$          1,575.00$                     660.00$         3,612.00$         5,485.00$         194,500.00$          


Non-DERF Eligible Expenses


VPLE Submittal Check 31,885.90$            
Phase I for VPLE 1,100.00$                  (1,100.00)$            45.00$                   68.00$                   500.00$                 50.00 550.00$                 
City Wauwatosa Permit 5,160.00$                  (5,160.00)$            700.00$                 840.00$                 890.00$                 580.00$                 270.00$                 2,580.00$              


DNR Injectin Permit, Tech Rev Fee 150.00$                     (150.00)$                480.00$                 75.00$                   75.00$                   
Travel -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       45.00$                   -$                       -$                       -$                       -$                       -$                       700.00$                 68.00$                   -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       480.00$                 -$                       -$                       
Claim 5,276.50$            4,387.00$            1,580.00$            105.00$               416.00$               52.00$                 202.00$               52.00$                 637.28$               490.00$               3,224.69$            1,640.00$            1,204.00$            3,491.00$            2,390.00$            1,555.00$            4,062.99$            950.00$               1,430.00$            1,860.00$            4,073.00$            880.00$               368.54$               1,412.00$            1,042.00$            4,418.00$            850.00$               7,299.90$            29,748.36$         468.00$               3,787.50$            1,750.00$            1,966.30$            2,429.36$            220.00$               3,970.00$            1,350.00$            1,622.04$            4,020.00$            2,065.00$            700.00$               2,658.00$            270.00$                 270.00$                 


Non-DERF Cost Total 5,310.00$                  
INVOICE GRAND TOTAL 60,742.00$             8317 8320 8410 8319 8319 8319 8319 8319 8327 8326 8356 8371 8389 8400 8416 8428 8488 8570 8501 8526 8555 8550 8549 8558 8559 8572 8570 8589 8605 8608 8606 8607 8622 8623 8703 8634 8733 8635 8656 78168 8703 8716 -$                       -$                       -$                       -$                       -$                       75.00$                   840.00$                 890.00$                 580.00$                 770.00$                 -$                       -$                       -$                       50.00$                   -$                       -$                       270.00$                 -$                       -$                       -$                       3,475.00$              


970.00$               3,135.00$            850.00$               2,270.00$            2,290.00$            2,490.00$            2,005.00$            1,390.00$            1,330.00$            3,411.00$            312.00$               1,100.00$            1,657.90$            3,245.00$            1,190.00$            1,010.00$            3,455.00$            1,020.00$            1,775.00$            455.00$               35,360.90$         
Check Numbers 3/13/16 3/13/16 7/7/16 3/13/16 3/13/16 3/13/16 3/13/16 3/13/16 3/19/16 3/19/16 4/24/16 5/15/16 6/5/16 6/26/16 7/20/16 8/14/17 11/20/16 3/12/17 12/18/16 1/15/17 2/26/17 2/12/17 2/12/17 2/26/17 2/26/17 3/20/17 3/12/17 4/16/16 4/30/17 4/30/17 4/30/17 4/30/17 6/4/17 6/4/17 10/29/17 6/19/17 12/10/17 6/19/17 8/5/17 8/28/17 10/29/17 11/19/17
Retainer $5,276.50 $4,387.00 $1,580.50 $637.28 $490.00 $3,224.69 $1,640.00 $1,204.00 $3,491.00 $2,390.00 $1,555.00 $4,062.99 $1,800.00 $1,430.00 $1,860.00 $4,073.00 $880.00 $368.54 $1,412.00 $1,042.00 $4,418.00 $7,299.90 $29,748.36 $468.00 $3,787.50 $1,750.00 $1,966.30 $2,429.36 $920.00 $3,970.00 $1,350.00 $1,622.04 $4,020.00 $2,065.00 $2,658.00
Check Date 8754 8779 8793 8823 8835 8999 8999 8994 8995 8993 8999 9057 9059 9143
Check Total


1/14/2018 2/24/2018 3/18/2018 5/6/2018 5/30/2018 3/31/2019 3/31/2019 2/19/2019 2/19/2019 2/19/2019 3/3/2019 6/19/2019 6/23/2019 12/8/2019 Ineligible Check 3,475.00$        
970.00$           3,135.00$        850.00$           2,270.00$        2,290.00$        1,330.00$        3,456.00$        312.00$           1,100.00$        1,657.90$        3,245.00$        1,190.00$        1,010.00$        455.00$           


9130


11/24/2019
$5,980.00


BUDGET


8923
$720


11/4/2018
$5,635


$827.00
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Dry Clcaner Envhormrnbl Reeporuo progrlm
Rolmburecment Applbdon


a PSsL{1ry"{!cgllT-tg**"*H#llil}"J3",*".,*n',*, o "*Bff'trr6 fli8dtH o. pEcs d eqrihmant e! loaabd, b rfilo(ndad by a €odrlr|nnl drc or d€r cofr*urnl
ffrc[fr-lhtli *b b oontrel efiy Lc(, lpf, ot drar rrl.|a. d dry arlng arrn mn irr mc!{rs or crer
[*nrofeqSffint


4. tha fborril*r ruet€ ||rn|nd.d by. dl(o tr ofir| oorfihmd shntr8tfib3.to€b|.*dsb O yss O t{oo0rdlbc irpfi,lfi|E b.lry do€nilte lohrs*
5. All poltfibroef{ffie ls detitttrEd to lho dry ctoankq hdllhf s meens of a &aad, dirs6{,cfirF6 da1ivry $'ffit" Ym
le tha Hfty cuimWop€raffi'si
this locsth,r?


Yeg
ProF ty Locallon -


6323 1ff. Bltremound Rond -87.gglg


VYnen rsd me d
OD"t',--


Have thers boalr mtiono taksn to affi-Effi
dlacharge atftis$ms? S Van O f,lo


@ nmorirnl, I dffil knur


larc yqr ryplad
Fom ary ofier pn


ilotr*n, sp@:


Contact
Matt Datrlcm Gr,ahnm


*il $rs ftfsfrrc


Offrete w6ra no innlrance policiof in ffi
O Pofcf* wr|a fr em*, bit m d*r|r w'6 rs,
O po&rerusrB h.frd bt co'rrgr w d6{. r. E do's oopt of rha ho.ruF oonpsrva dmB dcou.,rgo brbr.
Q Forcbr ucre h rlhct frtt cor.ftd prt de. darl{p oS" E rcb. dchld doqrne,r;ct r.r nC.*" ir r".ua rororcror co.b lhot w trt€d rd lrot oot uld by iterrice lt r rpccfic-agi il uaj'rntdrod ffiffi iffincs idhrla;it,drdocrspy.
Opoocecr|r nAnc fids tEratEidfr bFafi&U,
Qtnrr*secowqehssr|otdr.nSodfic'otehgtapgftdm*5o,hadbhaDyCb{r€rEfirttD.tilqrrblRilponab Fn$rmfrr


[tbtHre.g3.
f insurffics u6re In aftcf,lid and s'ft{illvs detss:


s wiH you appty lbr refirfiffisnsril
rm br rasoonse scdm ^


Ys*


To Srs bcril of lnv * {-nidi rpderilhft rFsirfr swnon trld oFffio* e firfii6i]rarEil- rpiffiffn tilbgh*ilid"*,W Trug
Owncr


CoNnpeny Hams


Master Blucmourd Clcaner 03/26f,e0?0
I e l.nvc€hn* -DtlR lrrs Onhr


nppncfim ftea*nd ffi
o{lt /  /&oao
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