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Sediment Loading Assessment in the Nemadji River Basin

USGS Project Update
August-October 2016
Project Start/End Dates: July 2015 – March 2017

Overall Project Status Summary: The US Geological Survey (USGS) collected suspended sediment concentration (SSC) and bedload data for 11 events from July 2015 to July 2016. Based on these data the USGS will develop a sediment/discharge rating curve, review historical sediment data, and provide a report summarizing modern average sediment loads on the Nemadji River compared to historical loads.


Budget update: 

Expenditures in FY16 (through September 30, 2016) = $18,896  

Planned expenditures in FY17 (through March 2017) = $17,104
FY17 expenditures as of October 31, 2016 = $0 (WDNR/USGS agreement is still in the works)
Work accomplished this reporting period:
(1) Data retrieval  --  checking and waiting for results from the spring/summer sampling to come back from labs. Not all samples back yet. 
(2) Sediment transport relations – started setting up methods for suspended loads, bedload, and total load calculations, taking the work as far as we can to make it easier to drop in the remaining data when we get them. Review of historical relations continued. 
(3) Final Report – Nothing done on this yet.

(4) Presentation of results – Nothing completed yet.
Work goals for coming report period:
(1) Data retrieval – Assemble all data
(2) Sediment transport analyses – Complete sediment transport analyses
(3) Final Report – Write first draft of report for colleague review
(4) Presentation – plan to give presentation, work with Matt on possible meeting or conference for late winter?
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