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Sediment Budget and Sediment Source Apportionment Study for Plum Creek
USGS Project Update
January to March 2018
Project Start/End Dates: July 2016 – September 2018
Overall Project Status Summary: The study is proceeding as expected. Particle size analyses was completed. Amendment was set in place. This quarter was spent running the fingperprinting models and completing the sediment/P budgets. There were no problems to report this quarter.
Budget update: 
Expenditures in FY16 (through September 30, 2016) = $0 (project funding set up as USGS/WDNR joint funding agreement in October 2016) 
FY17 Budget (October 1, 2016-September 30, 2017): $75,493 (WDNR $56,620, USGS $18,873)
FY 17 total expenditure through September 2017 = $75,493

FY18 Original Budget (October 1, 2016-September 30, 2017): $44,013 (WDNR $33,010, USGS $11,003)

      Amendment additional $15,180 (WDNR $11,380, USGS $3,800)
FY 18 total expenditure through December 2017 = ~$20,000

FY 18 total expenditure to date = ~$35,000
Deliverables and work accomplished this reporting period:
(1) Sample collection – Last couple of samples from Plum suspended sediment were sent in and analyzed at WSLH for a total of 104 samples. Continued through November and removed samplers before winter freezeup. Collected ice samples in January that had frozen sediment from a winter rain/thaw event.
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Type of sample # samples samples #total samples
upland - cropland 15 1 16
upland roadways, grassy riw 15 1 16
upland/slopes forested 15 1 16
gullies 15 1 16
eroding banks 15 1 16
insitu suspended sediment 10 3 13
bed samples 10 1 1

Total #of samples: 104





(1) Particle size and organic content – Particle size and LOI completed at cascades lab. 

(2) Data entry and processing – Completed

(3) Sediment fingerprinting model – All runs completed, model checks underway.

(4) Sediment/P budgets – Preliminary data analyses and compilation completed. Data checks underway.
(5) NRCS additional P analyses – Results from source samples submitted NRCS are not expected back until summer or fall 2018.
(6) Presentations – Preliminary results presented to DNR and Outagamie County as powerpoint presentation/webinar.
Work goals for coming report period:
1) Write journal article, publish data release.
2) Present results to larger management group.
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