Little Balsam Creek Fish Passage Phase 1
Quarterly Report


Date: 4/12/2019

Project Title: Little Balsam Creek Fish Passage Phase 1

Grant Recipient: Town of Summit 

Report Prepared by:  Matt Steiger WDNR

Time period covered for this report: Q1 2019

Activities completed/work accomplished this quarter:

Northern Interstate finished the installation of the culvert on Severson Rd in early January and prepared the site for winter. Some erosion control was installed before substantial snow cover. Invoice #2 was submitted by the Town of Summit. A change order was received for Interfluve to provide additional oversight and will be reviewed in Q2 2019.  

Budget:  

Funds expended this Quarter: $39,119.09

Amount of the funds expended to date: $173,331.39

Subcontracts or subgrants awarded this reporting period: none 

QAPP (project plan) Status: N/A

Local services and/or products purchased this reporting period: None

Number of jobs created this reporting period: None

Schedule:  
Is the project on track for completion by end date?

Yes, substantial completion date is September 15, 2019. 

Grant End Date: December 31, 2019


Problems / Issues:  
none

Activities and work goals planned for next quarter: 
A planning meeting is scheduled for April 2019. Completion of Severson Rd. and construction on the remaining crossings will begin when spring conditions allow. In water construction on Cth B may not begin until May 15. 
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