Quarterly Report


Date:  July 29, 2019

Project Title: Designing Fish Passage for Little Balsam Creek Road Crossings 
 
Grant Recipient: Short Elliott Hendrickson, Inc. 

Report Prepared by:  Heidi Kennedy, Short Elliott Hendrickson

Time period covered for this report: 
2019 – Q2 (April – June 2019)

Activities completed/work accomplished this quarter:

· Construction Administration & Inspection 


Budget:  
Amount of the funds expended to date-- this can be approximate if an invoice is not yet available.       
The contract for the design was for $147,970 following a change order. Approximately $121,769.73 has been expended to date or 82 % of the total contract. With three of the four crossing designs complete and contracted for construction it appears we are on track. The remaining contract amount, for the Gandy Dancer Trail, may require additional expenditures and design depending on what happens with a separate DOA contract following the June 2018 flood.  

The change order also included $42,660 for construction inspection and administration. During this quarter the contractor is finishing up the fish habitat at the Severson crossing, and began installing the Patzau-Foxboro crossing.. To date $18,739.37 has been spent for construction administration, or about 44% of the construction administration budget, which appears to be on track within the allocated budget for the three crossings. Gandy Dancer is still delayed and awaiting information from DOA.

Subcontracts or subgrants awarded this reporting period:  None

QAPP (project plan) Status:  None

Local services and/or products purchased this reporting period:  None

Number of jobs created this reporting period:  No new jobs created during this reporting period. 

Schedule:  
Is the project on track for completion by end date?   Construction has begun. Biweekly conference calls are established to update interested parties on the project but with the cooperation of the weather completion of CTH B and Patzau-Foxboro is anticipated during the summer of 2019. Gandy Dancer has been delayed due to impacts associated with the June 2018 storm event.

Grant End Date:   



Problems / Issues:  


[bookmark: _GoBack]Activities and work goals planned for next quarter:  Construction inspection for the remaining construction activities for the two crossings. In the next quarter further discussion may begin for the final crossing, Gandy Dancer may occur, depending on the outcome of the DOA contract. 

