Quarterly Report

Date:  October 1, 2019

Project Title:  Barker’s Island Beach Restoration Project Ten Year Monitoring and Maintenance Plan

Grant Recipient:  Lake Superior Research Institute (University of Wisconsin-Superior)

Report Prepared by:  Matt Steiger	

Time period covered for this report: 2019-Q3 (July 1 – September 30, 2019) 

Activities completed/work accomplished this quarter:
[bookmark: _GoBack]Final 10 Year Monitoring and Maintenance Plan submitted to WDNR, contractor, and the City of Superior. The document was signed and distributed to the project team on August  26, 2019. Project completed. 


Budget:  
The final invoice was for $3,149.52. The total project was within the budget and totaled $9,529.34


Subcontracts or subgrants awarded this reporting period: Not applicable.

QAPP (project plan) Status: Not applicable.

Local services and/or products purchased this reporting period: None

Number of jobs created this reporting period: There were no jobs created during this reporting period.

Schedule:  
Substantial completion of the construction was completed on July 17, 2019 and Monitoring and Maintenance Plan reviewed and finalized by all parties by July 31, 2019. The document was signed by all parties and distributed on august 26, 2019. The project is complete. 	

Grant End Date:  Requested contract end date extension to 30 June 2019 (see Scope of Work Amendment 1 dated 12-10-18). 

Problems / Issues:  
Project is complete. 

Activities and work goals planned for next quarter:  No work under this project. 
