Winnebago East Watersheds 9 Key Element Plan Development Progress Report
October - December  2018

Work Accomplished:
· Fox Wolf Watershed Alliance staff met with county LWCD’s to determine information that is available and relevant to the development each HUC 12’s base loading estimates.
· Determined amount of Nutrient Management coverage in the HUC 12’s for the use in determining baseline loadings.
Work in Progress:
· Fox Wolf Watershed Alliance staff is working WDNR to compile watershed data and run base loading allocations utilizing SNAP+ for the HUC 12’s included in the planning effort.
· Waiting for comments from DNR on draft 9-key element plan for Pipe Creek Watershed.

Planned Tasks for Next Quarter (January – March 2019):
· After baseline loadings are established FWWA and LWCD staff will begin development of implementation strategies watershed information for use with STEPL/Snap+ baseline loading assessment.
· [bookmark: _GoBack]Coordinate additional 9-key element planning efforts with Fox-Wolf Watershed Alliance.
