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Church Pine, Round and Big Lake 

COMPREHENSIVE LAKE MANAGEMENT PLAN 2021 SCHEDULE 

Meeting Location and COVID Precautions 

All meetings were held at Mike Reiter residence.  

 

Meeting Overview and Agendas 

Meeting 1:             Sept. 1, 2021, 6 to 8 p.m.     

Introductions, CLMP planning process, Big Lake impaired waters status (Cheryl Clemens) 

Big Lake water quality study results and recommendations (Steve Schieffer presentation) 

Overview of Church Pine Lake and Round Lake water quality (Cheryl) 

Brainstorm/identify concerns related to lakes water quality 

 

Meeting 2:             Sept. 22, 2021, 6 to 8 p.m.     

Continued discussion/worksheet results 

Brainstorm/identify concerns related to lakes water quality 

What results do you want to achieve for water quality? 

What has worked best so far to achieve desired results? 

Identify existing stressors and barriers/new opportunities (including partners) to achieving desired results 

Other issues the lake plan should address? 

 

Meeting 3:            October 13, 2021         

Implementation plan: actions, timeline, budget, responsible parties 

Committee review of draft goals and targeted objectives from Meeting 2 discussion 

Committee discussion regarding water quality and shoreland alternatives/recommendations 

Habitat concerns, desired results, actions, barriers, opportunities (as above) 

 

Meeting 4:            October 27, 2021       

Review implementation plan 

Partner discussion with Polk County Land Services Director (via Zoom) 

Plan implementation recommendations (Growth Strategies) 

Identify priorities for implementation, evaluation methods, and milestones 

 

Schedule for completion and public review process  

CLMP committee meetings        September and October 2021 

Draft APM plan for committee review      October 20, 2021 

Comments back on plan         November 1, 2021 

Final draft available for resident review      November 15, 2021 

Public comments due          December 15, 2021 

Finalize plan for DNR review        January 3, 2022 

DNR review of plan (60 days)        completed by March 3, 2022 

Surface water grants due        September 2, 2022 (draft), Nov. (final) 


