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General Project Information

Project ID:
Name:
Type:

Status:

Purpose:
Objective:

Start Date:
End Date:

Comments:

ARRA_Project13 WTDM
ARRA 13 Sauk Co. LCD Dept. Clark Creek Grant 2P-00E73201
Grant Project
ARRA Pass Through Project
ACTIVE

Subtype:

12/17/2009
12/31/2010
Clark Creek Contract ¿ Assess flooding and sedimentation impacts to Clark Creek
Clark Creek is a tributary of the Baraboo River located in the Town of Greenfield, Sauk County.  The stream is typical of 
streams that drain the Baraboo Range in that it has very good water quality and actually supports a population of wild 
Brook Trout. 

Hydrologic conditions and stream geomorphology have been radically altered as a result of the flooding of 2008.   
Sedimentation has greatly impacted habitat in the stream channel and there is a need for a comprehensive planning effort
which would guide restoration efforts.  The flow dynamics, stream geomorphology, chemical parameters, and biological 
indices need to be assessed and recommendations developed in conjuction with a comprehensive watershed 
assessment and planning report.   Planning efforts and documentation would emphasize sustainable a sustainable 
management process that focuses on enhancing water quality, habitat restoration, and floodplain/riparian corridor 
management.

In June of 2008, storm water run-off from heavy rains deposited four to five feet of sediment in the channel and the 
floodplain of this reach of Clark Creek. The base flow is flowing on top of the deposited sediment, which saturates the 
sediment deposits and causes hydrostatic pressures on the basement walls of the residences. Also, since the floodway 
is full of sediment, there is no flood conveyance capacity for this reach of Clark Creek.

DUNS #: _________________
CCR#:___________________ 

Outcome: Water quality and resource assessment including flow, hydrology, geomorphology, chemistry, habitat and biotic indicies.  
Report with water resource planning recommendations.

1. Watershed Assessment and Monitoring -  In conjuction with the watershed project committee a watershed assessment 
and monitoring effort will be conducted to determine and pinpoint problem areas with regard to sedimentation and habitat 
impairment.  Included in this assessment will be a hydorologic and geomorphological analyis.  Time Period: 4 months
 
2. Develop and Evaluate Feasibility of a Range of Planning Recommendations and Restoration Alternatives - This will 
focus on sustainable habitat restoration alternatives that emphasize water quality improvements and sustainability and 
recognize changing hydrologic, flow and climatic changes.  Time Period: 4 months

3. Facilitation and Coordination of Planning Recommendations - Once a set of water quality/resource management 
alternatives have been developed, the project committee will then work with local entities to review and develop a course of
implementation for those alternatives. These recommendations would be incorporated into the WDNR Basin Plan, the 
Sauk County Land and Water Plan, and local planning documents.  Time Period 2 months

4. Outreach and Education - After planning recommendations have been developed and adopted, an outreach and 
education effort will be implemented to carry out the recommendations of the project.   Time Period 2 Months

Total project award:  $30,000 

Project Statuses

Date Reported By Status Comments
04/13/2010 JAMES MORTON Progress: 0-25% Comple The project contractor (Sauk County) is hosting a kickoff meeting 

the first week of may with University staff, local legislators and 
officials, private individuals and agency staff.  It is expected that a 
study involving the University of Wisconsin and one that follows 
the scope of the grant will be developed after this initial meeting.

http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093264
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Name Role Start Date End Date Organization CommentsStatus

People

MORTON, JAMES A
Sauk County LCD,  

PROJECT_OFFIC
GRANT_RECIPIE

ACTIVE
ACTIVE

10/03/2009
10/03/2009

Wisconsin DNR
Sauk County Land 
Conservation 
Department

Actions

Action Detailed Description Start Date End Date Status
Monitor Targeted Area Assess flooding and sedimentation 

impacts to Clark Creek; contract with Sauk 
County.

10/03/2009 PROPOSED

Monitoring Stations

Station ID Name Comments

Lab Account Codes

Assessment Units

WBIC Segment Local Name Official Name

Date Reported By Status Comments

08/05/2010

11/01/2010

02/08/2011

JAMES MORTON

JAMES MORTON

JAMES MORTON

Active

Active

Active


The invitation to the meeting has been uploaded. 
Sauk County land conservation has met with landowners and 
officials to address hydrology problems.  The are still tyring to 
contract with an engineer to complete the analysis.
Sauk County is in the process of awarding a project to a 
consulting firm to do an analysis of the watershed that would 
analyze the hydrology and flow characteristics.  This project 
(approximately $700,000) will be used to supplement the analysis
conducted under the ARRA grant.
Engineering firm hired to conduct hydrologic analysis and report 
for waterhed.

Project Status Detail

Question Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:
3. Subcontracts or subgrants awarded this period:

4. Number work hours created or maintained to date:

5. Work accomplished this reporting period:

6. Work goals for coming reporting period:
7. Overall project status:

8. WDNR Question: Job equivalent Created

Q5 (oct to dec)

No funds have been expended
Sauk County awarded a grant to an engineering firm to do a hydrologic 
analysis
20 hours WDNR
40 hours Sauk County (Estimated)
The awarded a contract to an engineering firm to conduct a hydrologic 
analysis of the watershed.
Conduct the hydrologic analysis and prepare the report.
This project will be combined with an additional grant and a 
comprehensive study will be conducted that also encompases 
watershed flow and hydrology.

http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096402
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=61148
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093331
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Account Code Description Start Date End Date

Forms

Form Code Form Name

Methods

Method Code Description

Documents

Title Description Author Published Comments
ARRA Project  13 Sauk Co. 
LCD Dept, Clark Creek 2009
Project Description
ARRA Project 13 Sauk Co. 
LCD Dept. Clark Creek  
2009 Contract
ARRA_13_Q2FFY10_Report
ARRA_13_Q3FFY10_Report
ARRA_13_Q4FFY10_Report
Invitation to Kickoff Mtg

Project Description

Contract

Wndr

Wdnr

Wdnr

Joe Van Berkel

05/26/2009

10/29/2009

04/28/2010
08/05/2010
11/01/2010

Fieldwork Events

Start Date Status Field ID Station ID Station Name

Budget

Code Description Quantity Units Unit Cost Total Cost

Total SLOH Lab Costs:  $0.00

Test Code Description Test Group # Planned Unit Cost Total Cost

http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535215
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910632
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535212
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34001000
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=37009758
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=38100332

