

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: GLRI-00E00876
Name: Sheboygan River AOC Pathway to Delisting - Habitat Restoration
Type: Great Lakes Restoration Initiative
Subtype: Habitat
Status: ACTIVE
Start Date: 07/29/2011
End Date: 12/30/2015
Purpose: Habitat restoration projects will enhance approx 1 mile of shoreline, improve 10 acres of wetland, treat 12 acres of riparian area affected by invasives, and assess benthos health and waterfowl consumption advisories
Objective: Promote delisting of Sheboygan River AOC habitat BUIs
Comments: \$5.1 mill for 7 projects
Outcome: Habitat improvement to delist BUIs

People

Name	Role	Status	Start Date	End Date	Organization	Comments
DINSMORE, DONALEA	COORDINATOR	ACTIVE	08/01/2011		Wisconsin DNR	
HRON, STACY L	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
LAST, LAUREL L	QUALITY_CONT	COMPLETE	09/23/2011	03/23/2012	Wisconsin DNR	
STEIGER, MATTHEW B	TEAM_MEMBER	ACTIVE	01/25/2012		Wisconsin DNR	

Project Statuses

Date	Reported By	Status	Comments
04/01/2012	STACY HRON	Progress: 0-25% Cor	All subprojects are underway. See each project for detailed progress details. To date \$261,189.59 has been expended.
06/30/2012	STACY HRON	Progress: 25-50% C	Progress is being made on all of the subprojects. See each for details. \$512,374.68 has been expended to date.

Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	Q4 - April 1 - June 30
2. Amount expended this reporting period:	\$512,374.68 has been expended to date.
3. Subcontracts or subgrants awarded this reporting period:	see subprojects for details
4. QAPP (Project Plan) status:	see subprojects for details
5. Local services and/or products purchased this reporting period:	see subprojects for details
6. Number of jobs created this reporting period:	see subprojects for details
7. Work accomplished this reporting period:	The education and outreach efforts for the April-June quarter focused on developing information materials for the public and connecting with target audiences directly impacted by the dredging and construction this summer, especially the community of boaters and businesses along the lower river. UWEX planned and developed five exhibit panels; presented three programs to community classes and groups; oriented program partners to the AOC; hosted an activity/information station at two special events; coordinated the filming of one AOC live program, recorded nine slide programs, and served as spokesperson on a video; developed the second issue of the Sheboygan River Explorer newsletter and wrote articles for two other newsletters; developed Boat Safely cards to inform Sheboygan River boaters about contacts for dredging updates; facilitated the monthly TAC meetings; participated in a dredging work group meeting; assisted with distribution of the new Sheboygan River FAQs; and organized AOC contact lists and photo collections.

Wisconsin Department of Natural Resources SWIMS Project Summary

Question

Answer

8. Work goals for coming reporting period:

Please see the subprojects for details on individual projects.
see subprojects for details

Actions

Action	Detailed Description	Start	End Date	Status
Restore Wetlands	Habitat restoration projects will enhance approx 1 mile of shoreline, improve 10 acres of wetland, treat 12 acres of riparian area affected by invasives, and assess benthos health and waterfowl consumption advisories	*****	12/30/2015	PROPOSED

Monitoring Stations

Station ID	Name	Comments
10037247	Sheboygan River WW12_Sed02	
10037242	TAY12_Soil01	
10037243	TAY12_Soil02	
10037244	TAY12_Soil03	
10037245	TAY12_Soil04	
10037246	WW12_Sed01	
10037226	WW12_Soil01	
10037227	WW12_Soil02	
10037228	WW12_Soil03	
10037229	WW12_Soil03B	
10037230	WW12_Soil04	
10037231	WW12_Soil05	
10037232	WW12_Soil06	
10037233	WW12_Soil07	
10037234	WW12_Soil08	
10037235	WW12_Soil09	
10037238	WW12_Soil10	
10037237	WW12_Soil11	
10037236	WW12_Soil12	
10037239	WW12_Soil13	
10037240	WW12_Soil14	
10037241	WW12_Soil15	

Assessment Units

WBIC	Segment	Local Name	Official Name
50700	1	Sheboygan River	Sheboygan River

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Wisconsin Department of Natural Resources SWIMS Project Summary

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
03/29/2012 10:15	COMPLETE		10037227	WW12_Soil02
03/29/2012 10:40	COMPLETE		10037226	WW12_Soil01
03/29/2012 11:05	COMPLETE		10037228	WW12_Soil03
03/29/2012 11:30	COMPLETE		10037230	WW12_Soil04
03/29/2012 12:25	COMPLETE		10037231	WW12_Soil05
03/29/2012 13:00	COMPLETE		10037232	WW12_Soil06
03/29/2012 14:05	COMPLETE		10037233	WW12_Soil07
03/29/2012 14:30	COMPLETE		10037238	WW12_Soil10
03/29/2012 14:55	COMPLETE		10037235	WW12_Soil09
03/29/2012 15:25	COMPLETE		10037234	WW12_Soil08
04/03/2012 10:10	COMPLETE		10037237	WW12_Soil11
04/03/2012 10:40	COMPLETE		10037236	WW12_Soil12
04/03/2012 11:05	COMPLETE		10037239	WW12_Soil13
04/03/2012 11:30	COMPLETE		10037240	WW12_Soil14
04/03/2012 11:55	COMPLETE		10037241	WW12_Soil15
04/03/2012 13:00	COMPLETE		10037242	TAY12_Soil01
04/03/2012 13:20	COMPLETE		10037243	TAY12_Soil02
04/03/2012 13:30	COMPLETE		10037244	TAY12_Soil03
04/03/2012 13:45	COMPLETE		10037245	TAY12_Soil04
04/10/2012 10:00	COMPLETE		10037246	WW12_Sed01
04/10/2012 10:30	COMPLETE		10037247	Sheboygan River WW12_Sed02
04/14/2012 08:17	COMPLETE		10037230	WW12_Soil04
04/14/2012 08:58	COMPLETE		10037234	WW12_Soil08
04/23/2012 07:10	COMPLETE		10037242	TAY12_Soil01
05/03/2012 09:20	COMPLETE		10037244	TAY12_Soil03
05/03/2012 09:50	COMPLETE		10037242	TAY12_Soil01
05/03/2012 10:30	COMPLETE		10037241	WW12_Soil15
05/03/2012 10:45	COMPLETE		10037239	WW12_Soil13
05/03/2012 12:50	COMPLETE		10037238	WW12_Soil10
05/03/2012 13:15	COMPLETE		10037233	WW12_Soil07
05/03/2012 13:40	COMPLETE		10037232	WW12_Soil06
05/03/2012 14:00	COMPLETE		10037230	WW12_Soil04
05/03/2012 14:20	COMPLETE		10037229	WW12_Soil03B

Documents

Title	Description	Author	Published	Comments
201222-Habitat Design QAPP signatures complete	Habitat Design QAPP for Kiwanis Park, Indiana Ave, and In-stream habitat	SEH	02/06/2012	
Quarterly Progress Report - Jan-Mar 2012			03/31/2012	
Semi-Annual Progress Report - Jan. 2012			02/01/2012	
Sheboygan River AOC Pathway to Delisting - Habitat Restoration		Stacey Hron	04/01/2012	pdf

Wisconsin Department of Natural Resources SWIMS Project Summary

Budget

Combined Budgets:

Combined SLOH:

Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------