

From: Ken Shimko <kshimko.meridianenv@gmail.com>
Sent: Monday, July 15, 2019 4:37 PM
To: Stoltz, Carrie R - DNR
Subject: RE: 03-61-183093 Closure Request- Eds Service - Stetsonville-
Attachments: Change Order Closure Packet.pdf

Change Order – Closure Packet, GIS Notifications (2).

This Change Order is for preparation of a Closure Packet which adds the Structural Impediment required by DNR, incorporates changes from PE review this spring, incorporates changes to Figures required by DNR in April 3, 2018 emails, and provides GIS Notifications with updated figures, tables, and documentation.

Kenneth Shimko, PG
Meridian Environmental Consulting, LLC
2711 North Elco Road
Fall Creek, Wisconsin 54742
(715)832-6608 (office)
(715)579-0723 (cell)
Email: kshimko.meridianenv@gmail.com



Meridian Environmental Consulting, LLC

July 15, 2019


Carrie Stoltz
Wisconsin Department of Natural Resources
107 Sutliff Avenue
Rhineland, Wisconsin 54501

Subject: **Change Order: Closure Request, GIS Notification (Source Property,
Hwy. 13, 324 S. Hwy. 13)**
Ed's Service
316 S State Hwy 13
Stetsonville, WI
DNR BRRTS No. 03-61-183093
PECFA No. 54480-9742-16
Meridian No. 05F684

This Change Order is for preparing a Closure Packet with the changes requested by DNR in email dated April 3, 2018 (over one year ago). These changes will incorporate DNR comments, PE Review comments and changes, adding a Structural Impediment requirement with supporting photos and documentation, and GIS notification with the changed figures and documentation.

The enclosed Usual and Customary Cost Schedule summarizes the expected costs for this work.

Sincerely,
MERIDIAN ENVIRONMENTAL CONSULTING, LLC


Kenneth Shimko, PG
Project Manager

Usual and Customary Standardized Invoice #25

January 2019 - June 2019 (updated 2/25/19)



RR-107a

PECFA #: 54480-9742-16
 BRRTS #: 03-61-183093
 Site Name: Ed's Service (Rindt)
 Site Address: Stetsonville

Vendor Name: Change Order
 Invoice #: Change Order
 Invoice Date: July 2019
 Check #: Change Order

U&C Total \$ 3,652.78
 Variance to U&C Total \$ -
 Grand Total \$ 3,652.78

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
5	Closure Request		CR05	Primary Closure Request	Submittal	\$ 2,700.00	1	\$ 2,700.00
5	Closure Request		CR15	Continuing Obligation Packet Submittal (For Source Property	Packet	\$ 507.36	1	\$ 507.36
5	Closure Request		CR20	Continuing Obligation Packet Submittal (For off-site Propertie	Per Additional Property	\$ 222.71	2	\$ 445.42

↳ Wis DOT
 324 S. Hwy 13



Variance
 Variance

Swift Ave.









306
Neimuth Implement

Neimuth Implement



Ed's Service



Lincoln Ave.

Mink Ave.

○ PW (abandoned)



approximate scale (ft)

LEGEND

- ⊗ MW-1 Monitoring Well
- PW Private Water Well

Figure B.1.b.b
Detailed Site Map
Ed's Service
Stetsonville, WI

PROJECT NO.
05F684

PREPARED BY
KAS

DATE
2/14/18

REVIEWED BY
KAS



Meridian
Environmental
Consulting, LLC