



Excellence through experience™

709 Gillette St., Ste #3 ♦ La Crosse, WI 54603 ♦ 1-800-552-2932 ♦ Fax (608) 781-8893 Email: rona@metcohq.com ♦ www.metcohq.com

October 3, 2019

Wendell Wojner
Wisconsin Department of Natural Resources
3911 Fish Hatchery Road
Fitchburg, WI 53711

Subject: Helings Property – Change Order Request for additional tonnage.
BRRTS #: 03-14-001719, PECFA #: 53922-9801-78-A

Dear Mr. Wojner,

At the request of the WDNR, a bid deferment (using Usual & Customary schedule of charges) is being submitted for closure activities at the subject property located at W6178 Maple Street in Burnett, Wisconsin. The work scope will include: [1] Prepare Primary Closure Request, [2] GIS Packet (Source Property), [3] GIS Packet (1 off-site property), [4] Engineer review of file and closure request as required, and [5] Well Abandonment (if closure is approved). The cost estimate is as follows:

Primary Closure Request	\$2,781.00
GIS Packet (Source Property)	\$ 522.58
GIS Packet (1 off-site property)	\$ 229.39
Engineer Review of File & Closure Request	\$1,129.60
Well Abandonment	\$ 989.48
Change Order Request	<u>\$ 393.23</u>
Total	\$6,045.28

METCO is requesting a bid deferment in the amount of **\$6,045.28** to complete the above work scope. Upon state and client approval of the proposed budget, METCO will proceed with the project.

Attached is a draft standardized invoice form for the above work scope as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at jasonp@metcohq.com.

Sincerely,

Jason T. Powell
Staff Scientist

Attachments

c: Jeremy Otters – Client

Usual and Customary Standardized Invoice #26

July 2019 - December 2019



RR-111a

PECFA #: 53922-9801-78-A
 BRRTS #: 03-14-001719
 Site Name: Helings Property
 Site Address: W6178 Maple Street,
Burnett, WI

Vendor Name: _____
 Invoice #: _____
 Invoice Date: _____
 Check #: _____

U&C Total \$ 6,045.28
 Variance to U&C Total \$ -
 Grand Total \$ 6,045.28

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
5	Closure Request		CR05	Primary Closure Request	Submittal	\$ 2,781.00	1	\$ 2,781.00
5	Closure Request		CR15	Continuing Obligation Packet Submittal (For Source Property	Packet	\$ 522.58	1	\$ 522.58
5	Closure Request		CR20	Continuing Obligation Packet Submittal (For off-site Propertie	Per Additional Property	\$ 229.39	1	\$ 229.39
5	Closure Request		CR30	PE review and certification of closure packet	Site	\$ 1,129.60	1	\$ 1,129.60
8	Well Abandonment	Consultant	WAB05	Coordination	Site	\$ 162.86	1	\$ 162.86
8	Well Abandonment	Consultant	WAB10	Water column < 30 ft	Ft	\$ 2.60	140	\$ 364.00
8	Well Abandonment	Consultant	WAB20	Bentonite Pellets (50lb bag - 1/4" pellet)	Bag	\$ 11.14	5	\$ 55.70
8	Well Abandonment	Consultant	WAB25	Portland Cement (94lb bag)	Bag	\$ 8.44	1	\$ 8.44
8	Well Abandonment	Consultant	WAB30	Primary Mob/Demob	Site	\$ 398.48	1	\$ 398.48
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 393.23	1	\$ 393.23