

Excellence through experience™

709 Gillette St., Ste #3 ◆ La Crosse, WI 54603 ◆ 1-800-552-2932 ◆ Fax (608) 781-8893 Email: rona@metcohq.com ◆www.metcohq.com

April 11, 2017

Ralph Smith Wisconsin Department of Natural Resources 101 S. Webster Street, PO Box 7921 Madison, WI 53707

Subject: Smith's Union 76 Station - Bid Deferment/Variance Request for Pre-Drilling Site Visit.

BRRTS #: 03-16-000069, PECFA #: 54873-0057-11-A

Dear Mr. Smith,

At the request of the WDNR, METCO is submitting a bid deferment/variance for a site visit at the subject property located at 11427 S. Business Highway 53 in Solon Springs, Wisconsin. This includes: conducting an on-site visit to determine what additional well locations are possible/accessible with a drill rig due to the topography, wooded area, and creek in the downgradient direction. The cost estimate for the above workscope is as follows:

 Pre-Drilling Site Visit (12 hours @\$85/hour)
 \$1,020.00

 Change Order Request
 \$ 255.00

 Total
 \$1,275.00

METCO is requesting a bid deferment/variance in the amount of \$1,275.00 to complete the above activities. Once the above work and associated costs are approved, METCO will proceed with the project.

Attached is a draft standardized invoice form for the above work scope as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at jasonp@metcohq.com.

Sincerely,

Jason T. Powell Staff Scientist

Attachment: Standardized Invoice Form

En Frevell

c: Adam Bachand - Client

Usual and Customary Standardized Invoice #21 January 2017 - June 2017





 PECFA #:
 54873-0057-11
 Vendor Name:
 U&C Total
 \$255.00

 BRRT's #:
 03-16-000069
 Invoice #:
 U&C Total
 \$255.00

 Site Name:
 Site Name:
 Variance to U&C Total
 \$1,020.00

 Site Address:
 1427 S. Business Hwy 53, Solon Springs, WI
 Check #:
 Grand Total
 \$1,275.00

TASK	TASK DESCRIPTION SER	VIGES AGTIVITY	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT UNI COST UNI	TS	TOTAL MAX
36	Change Order Request	COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$255.00	1	\$255.00
Variance Variance	Pre-Drilling Site Visit (12 hours @ \$85/hour)					\$1,020.00