



February 28, 2017

Mr. Tim Maertz
RMA Architects, Inc.
1726 North Ballard Road
Appleton, WI 54911

SUBJECT: Approval of Fehr Graham Remedial Action Change Order # 4
One Hour Martinizing, 1923 Main Street, Green Bay, Wisconsin
WDNR BRRTS # 02-05-217276

Dear Mr. Maertz:

On February 20, 2017 (paper version) and February 23, 2017 (electronic version), the Wisconsin Department of Natural Resources (department) received Remedial Action Change Order Request # 4, prepared by Fehr Graham, for the above referenced One Hour Martinizing site. Remedial Action Change Order # 4 is approved and you may proceed with the proposed work.

Remedial Action Change Order # 4 requests funds for two additional rounds of groundwater sampling.

The approved cost for Remedial Action Change Order # 4 is \$11,102.00 for consulting and \$1,696.00 for sub-contractors. The approved cost for this remedial action is \$178,004.80. The total approved cost to date for this site is \$215,270.15.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wis. Adm. Code, hazardous waste management, and wastewater discharges. Furthermore, this letter does not represent department "certification" that any response actions, as those terms are represented in the "remediated property purchaser liability" section of the hazardous substance discharge law, s. 292.11, Wis. Stats., conducted at the property are approved.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Fund. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at 920-662-5443 or Kristin.DuFresne@wisconsin.gov.

Sincerely,

Kristin DuFresne
Hydrogeologist
Remediation & Redevelopment Program

cc: Matt Dahlem – Fehr Graham (electronic)
DERF Fund Manager – CF/2, GEF 2, Madison (electronic)