


From: Ken Shimko <kshimko.meridianenv@gmail.com>
Sent: Monday, April 08, 2019 6:05 PM
To: Stoltz, Carrie R - DNR
Subject: Change Order - Bob's Auto - Tony - Closure Packet
Attachments: Change Order - Closure Packet.pdf; Aerial from GIS Jan '18.pdf

Kenneth Shimko, PG
Meridian Environmental Consulting, LLC
2711 North Elco Road
Fall Creek, Wisconsin 54742
(715)832-6608 (office)
(715)579-0723 (cell)
Email: kshimko.meridianenv@gmail.com





Meridian Environmental Consulting, LLC

April 8, 2019

Carrie Stoltz
Wisconsin Department of Natural Resources
107 Sutliff Ave
Rhineland, WI 54501-3349

Subject: **Change Order: Prepare Closure Packet and GIS Notifications**
Bob's Auto (former)
W6217 US Hwy. 8
Tony, Wisconsin 54563
DNR BRRTS No. 03-55-000774
PECFA No. 54563-9667-08
Meridian No. 05F660

This Change Order is for preparing a Closure Packet including GIS Notifications.

Figure 1 illustrates the estimated extent of impacted ground water based on the current monitoring well network. Figure 2 is an aerial photo with parcel numbers obtained from the Rusk County website.

GIS Notifications will be needed as follows:

Source Property 186002340000


Offsite Properties 186002480001
186001700000
186001690000
186001710000
186001850000
186001870000

ROWS Highway 8 (WDOT)
Walnut Street (Village)
County I (Rusk County)

Railroad

Total = 10 Offsite Notifications

Sincerely,
MERIDIAN ENVIRONMENTAL CONSULTING, LLC


Kenneth Shimko, PG
Project Manager

WISCONSIN
DEPT. OF NATURAL RESOURCES



PECFA #: 54563-9667-08
 BRRTS #: 03-55-000774
 Site Name: Bob's Auto (former)
 Site Address: Tony

Vendor Name: Change Order
 Invoice #: Change Order
 Invoice Date: April 2019
 Check #: Change Order

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
5	Closure Request		CR05	Primary Closure Request	Submittal	\$ 2,700.00	1	\$ 2,700.00
5	Closure Request		CR15	Continuing Obligation Packet Submittal (For Source Property	Packet	\$ 507.36	1	\$ 507.36
5	Closure Request		CR20	Continuing Obligation Packet Submittal (For off-site Properties	Per Additional Property	\$ 222.71	10	\$ 2,227.10
5	Closure Request		CR30	PE review and certification of closure packet	Site	\$ 1,129.60	1	\$ 1,129.60
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 381.78	1	\$ 381.78

Variance

