State of Wisconsin **DEPARTMENT OF NATURAL RESOURCES** 2300 N. Dr. Martin Luther King, Jr. Drive Milwaukee WI 53212-3128

Scott Walker, Governor Cathy Stepp, Secretary Telephone 608-266-2621 Toll Free 1-888-936-7463



May 17, 2016

Mr. Brian Cass **OHM** Corporation W299 N2494 Highway F Waukesha, WI 53186

Subject:

Change Order Request for Scope of Work – Supplemental Investigation and Vapor

Evaluation, One Hour Martinizing, 2262 South 108th Street, West Allis, WI

FID: 241287530

BRRTS: 02-41-246246

Dear Mr. Cass:

On May 13, 2015, the Wisconsin Department of Natural Resources (DNR) received from Enviroforensics a change order for additional site investigation and vapor evaluation offsite from the site described above. The objectives are to determine if contaminated groundwater has migrated west/northwest or along the sanitary sewer lines to offsite properties to the north and subslab vapor sampling at the property located at 2248 South 108th Street. Additional scope-of-work will include sampling of the SSDS for commissioning requirements, data analysis, reporting, and project management.

The total amount requested is \$24,970 for this scope-of-work. The DNR approves this additional cost of \$24,970. The total cost approved to date is \$409,124.62. Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series. Wisconsin Administrative Code. hazardous waste management and wastewater discharge.

This approval does not guarantee the reimbursement costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions or comments, please feel free to contact me at the above address or at (414) 263-8644. Please refer to the FID number at the top of this letter in any future correspondence. Future correspondence should be sent directly to me at the above address.

Sincerely,

Project Manager\Senior Hydrogeologist

Southeast Region

John J. Hinat, P. G.

Remediation and Redevelopment

C: Wayne Fassbender - Enviroforensics Jennifer Feyerherm - DNR Madison, CF/2

WDNR SER Files

Code 112
Buget Cost 5 = 225,833
Paris = 235,927

