

From: [Sager, John E - DNR](#)
To: ["Gregory Prom \(MP\)"](#)
Subject: RE: PDI before RAOR update at the SWLP MGP project
Date: Friday, October 18, 2019 8:38:00 AM
Attachments: [image008.png](#)

Thanks Greg,

The DNR is OK with rescheduling the additional instigation activities ahead of the ROAR submittal.

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

John Sager

Hydrogeologist – Remediation and Redevelopment Program

Wisconsin Department of Natural Resources

1701 N. 4th St.

Superior, WI 54880

Phone: (715) 392-7822

Fax: (715) 392-7993

john.sager@wisconsin.gov



dnr.wi.gov



From: Gregory Prom (MP) <gprom@mnpower.com>
Sent: Wednesday, October 16, 2019 1:05 PM
To: Sager, John E - DNR <John.Sager@wisconsin.gov>
Cc: 'Garbaciak, Steve' <Steve.Garbaciak@foth.com>; Laszewski, Steve <Steve.Laszewski@Foth.com>; Hanks, Brian C <Brian.Hanks@Foth.com>; Jamie Mehle (SWLP) <JMehle@swlp.com>; 'Denton, Charles' <Charles.Denton@btlaw.com>
Subject: RE: PDI before RAOR update at the SWLP MGP project

Dear Mr. Sager,

This email is a summary of our conversation regarding SWLP performing additional pre-design investigation (PDI) work prior to submitting the draft remedial actions options report (RAOR). During our last meeting in August, it was discussed that the draft RAOR was going to be submitted in September with the understanding that a PDI was needed to complete the remedial design for the project. Foth prepared a draft RAOR to SWLP in September 2019 for review. After reviewing the draft RAOR, it was determined that there were uncertainties for treatability in the upland area, roadway closure concerns, concerns with retaining walls and the WWTP berm stability, and additional confirmation sampling that would be needed to determine the final remedial action options. For these reasons it was determined that the PDI should be completed prior to finalizing

the RAOR.

This was explained to you via voice message and during a telephone call today (October 16, 2019). You stated that moving forward with the PDI would be acceptable prior to issuing the RAOR. When the draft PDI scope is completed, SWLP will reach out to you to discuss.

Thanks for taking the time to talk with me today. If there are any questions or concerns that were not discussed, please let me know.

Sincerely,

Greg Prom

Senior Environmental Compliance Specialist
Minnesota Power/ALLETE
30 West Superior Street
Duluth, Minnesota 55802

Office: 218-355-3191

Cell: 218-461-6856

Email: gprom@allete.com

