



Excellence through experience™

709 Gillette St., Ste #3 ♦ La Crosse, WI 54603 ♦ 1-800-552-2932 ♦ Fax (608) 781-8893 Email: rona@metcohq.com ♦ www.metcohq.com

April 12, 2018

Riley Neumann  
Wisconsin Department of Natural Resources  
2300 N. Dr. Martin Luther King Drive  
Milwaukee, WI 53212

**Subject:** Auto Repair on Vliet – Bid Deferment request for access permission to neighboring property for temporarily stockpiling clean overburden.  
BRRTS #: 03-41-286924, PECFA #: 53205-1833-81-A

Dear Mr. Neumann,

A bid deferment (using Usual & Customary schedule of charges)/variance is being submitted for the subject property located at 2481 W. Vliet Street in Milwaukee, Wisconsin. The cost estimate will include: [1] Access Agreement with neighboring property owner (Redevelopment Authority City of Milwaukee) to temporarily stockpile clean overburden during the excavation/disposal project. [2] Additional costs for preparing the upcoming revised bid deferment/variance request as METCO will have to coordinate with at least two additional contractors and obtain bids as requested by the WDNR. The cost estimate is as follows:

Access Permission	\$ 401.94
Prepare Revised Bid Deferment/Variance Request	\$ 680.00 (variance)
Change Order Request	\$ 381.78
Total	\$1,463.72

METCO is requesting a bid deferment/variance in the amount of **\$1,463.72** to complete the above workscope. Upon state and client approval of the proposed workscope and budget, METCO will proceed with the project.

Attached is a draft standardized invoice form for the above workscope as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at jasonp@metcohq.com.

Sincerely,

Jason T. Powell  
Staff Scientist

Attachments

c: Raisa Beyder c/o Anna Shtivelberg, POA – Client

# Usual and Customary Standardized Invoice #23

## January 2018- July 2018



RR-092a

PECFA #: 53205-1833-81-A Vendor Name: \_\_\_\_\_  
 BRRTS #: 03-41-286924 Invoice #: \_\_\_\_\_  
 Site Name: Auto Repair on Vliet Invoice Date: \_\_\_\_\_  
 Site Address: 2481 W. Vliet St., Milwaukee, WI Check #: \_\_\_\_\_

U&C Total \$ 783.72  
 Variance to U&C Total \$ 680.00  
 Grand Total \$ 1,463.72

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX	
21	Access Agreements		AA05	Access Agreements	Property	\$ 401.94	1	\$ 401.94	
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 381.78	1	\$ 381.78	
Variance	Coordinate with at least two excavation contractors to supply bids as required by WDNR (8 hr@\$85/hour)							\$	680.00
Variance									