Neumann, Riley D - DNR

From: Sent: To: Subject: Neumann, Riley D - DNR Thursday, October 11, 2018 9:11 AM 'Jason Powell' RE: 03-41-286924 Auto Repair on Vliet Change Order

Hi Jason,

I am approving the requested costs for the additional tonnage removed and disposed during excavation activities at the Auto Repair on Vliet St. site. The total cost approved for this extra tonnage is \$736.26.

I will add this email to our electronic file as a record of the approval. Be sure to include this email with your claim(s) that include these costs.

Let me know if you need anything else.

Best, Riley

Riley D. Neumann Phone: (414) 263-8699 Riley.Neumann@wisconsin.gov

From: Diana Symitczek <dianajs@metcohq.com>
Sent: Wednesday, October 10, 2018 10:11 AM
To: Neumann, Riley D - DNR <Riley.Neumann@wisconsin.gov>; DNR RR SER <DNRRRSER@wisconsin.gov>
Subject: 03-41-286924 Auto Repair on Vliet Change Order

A hard copy is being mailed.

Diana Symitczek

METCO - Environmental Program Assistant dianais@metcohq.com / 608.781.8879 709 Gillette Street - Suite 3, La Crosse WI 54603 www.metcohq.com

From: Diana Symitczek
Sent: Wednesday, October 10, 2018 10:02 AM
To: Diana Symitczek <<u>dianajs@metcohq.com</u>>
Subject: scanned image from copier