



July 27, 2016

Mr. Ralph L. Hoffman
Hoffman Valet cleaners, Inc.
2010 West Woodbury Lane
Glendale, WI 53209

Subject: Change Order #1, Scope of Work Approval for the Former Hoffman Valet Cleaners
7213 West Center Street Milwaukee, WI

FID: 241083150
BRRTS: 02-41-304576

Dear Mr. Hoffman:

On June 24, 2016, Enviroforensics submitted a scope-of-work plan to complete soil and soil gas sampling, preparation of an SSDS monitoring plan, and SSDS commissioning. Enviroforensics submitted the following tasks for approval:

- Shut the current SSDS off for a period of 30-days and then re-sample subslab vapor for total chlorinated volatile organic compounds.
- Perform one additional round of groundwater sampling.
- Perform soil and soil gas sampling within the utility corridors.
- Prepare the NR 716 site investigation report and submit for regulatory review and approval.
- Prepare closure documentation upon regulatory approval of the SIR.
- Address continued obligations.
- Abandon all groundwater monitoring wells.

The DNR approves the scope-of-work plan. Change order amount requested is \$20,483. Total cost to date including this change order is \$83,206.66

If you have any questions or comments, please feel free to contact me at the above address or at (414) 263-8644. Please refer to the FID number at the top of this letter in any future correspondence. Future correspondence should be sent directly to me at the above address.

Sincerely,

A handwritten signature in black ink, appearing to read 'John J. Hnat'.

John J. Hnat, P. G.
Project Manager/Senior Hydrogeologist
Southeast Region
Remediation and Redevelopment

C: Wayne Fassbender - Enviroforensics
WDNR SER Files