



August 17, 2017

Ms. Jennifer Borski
Wisconsin Department of Natural Resources
625 East County Road Y, Suite No. 700
Oshkosh, WI 54901-9731

Re: Appleton Wire, Former Albany International Chrome Plant – Appleton, WI
Request for Time Extension
BRRTS# 02-45-000015

Dear Ms. Borski:

EnviroForensics, LLC requests a time extension of two (2) weeks for delivery of the NR 716 Site Investigation Report (SIR) and revised Groundwater Monitoring Plan (GMP) that will accompany the SIR. The reason for extension is that we would like to sample the site monitoring wells one more time before reaching our conclusions. Twenty three additional groundwater monitoring wells were installed this past May, and were first sampled in early June. We are planning to sample the wells again the last week of August. It will take two (2) weeks for the laboratory analytical to be completed.

The original due date for the SIR and GMP is October 12, 2017. We wish to extend the due date to October 26, 2017.

If you have any questions or require additional information, feel free to contact me at 414-982-3988, or by email at wfassbender@enviroforensics.com.

Sincerely,
EnviroForensics, LLC

A handwritten signature in blue ink that reads "Wayne P. Fassbender". The signature is written in a cursive style and is positioned above the typed name and title.

Wayne Fassbender, PG, PMP
Senior Project Manager

Cc (via email):
Benton Selzel, WDNR
JP Hammerton, Albany International
Joe Gaug, Albany International