

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Wednesday, March 13, 2024 11:10 AM
To: gielniewski.margaret@epa.gov
Cc: DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Abigail Small
Subject: WPSC Marinette Former MGP - February 2024 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2024-03-13 WPSC-USEPA February 2024 Marinette Monthly Progress Report_Final.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

Please find attached the February 2024 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, please let us know if you have any questions on the monthly report.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



March 13, 2024

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: January 2024 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted January 2024 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by February 15, 2024.
- Received USEPA comments on Applicable or Relevant and Appropriate Requirements, and To Be Considered Guidance/Criteria Table (ARAR Table) on March 1, 2024.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare modified ARAR table to address comments received on March 1, 2024.
- Prepare for the April routine semi-annual groundwater monitoring event.

USEPA Actions

- Continue preparation of Proposed Plan.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept

Enclosures: None.

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Ms. Abby Small, Ramboll (via email)