

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Tuesday, October 15, 2024 9:18 AM
To: gielniewski.margaret@epa.gov
Cc: DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Abigail Small; DNR RR NER
Subject: WPSC Marinette Former MGP - Sept. 2024 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2024-10-15 WPSC-USEPA September 2024 Marinette Monthly Progress Report_Final.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the September 2024 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, please let us know if you have any questions on the monthly report.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

October 15, 2024

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: September 2024 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted August 2024 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by September 15, 2024.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Complete October 2024 semi-annual groundwater sampling event scheduled for October 8 – 9, 2024.

USEPA Actions

- Prepare Record of Decision (ROD)

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Ms. Adrienne Korpela, Jacobs (via email)
 Ms. Abby Small, Ramboll (via email)