From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>

**Sent:** Friday, December 13, 2024 9:57 AM gielniewski.margaret@epa.gov

**Cc:** DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Abigail Small;

DNR RR NER

Subject: WPSC Marinette Former MGP - Nov. 2024 Monthly Progress Report (CERCLA

Docket No. V-W-18-C-009)

Attachments: 2024-12-13 WPSC-USEPA November 2024 Marinette Monthly Progress

Report\_Final.pdf

CAUTION: This email originated from outside the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

Please find attached the November 2024 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, please let us know if you have any questions on the monthly report.

Thank you,

Frank Dombrowski Principal Environmental Consultant

WEC Energy Group - Business Services Environmental Dept. - Land Quality Group 333 W. Everett St., A231 Milwaukee, WI 53203

Office: (414) 221-2156 Cell: (414) 587-4467 Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



P.O. Box 19001 Green Bay, WI 54307-9001 www.wisconsinpublicservice.com

December 13, 2024

Ms. Margaret Gielniewski Remedial Project Manager United States Environmental Protection Agency 77 W. Jackson Blvd. Chicago, Illinois 60604-3590

RE: October 2024 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

## 1) PROGRESS MADE DURING THE PAST MONTH

 Prepared and submitted October 2024 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by November 15, 2024.

## 2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

None

### 3) PROJECTED WORK

### **WPSC Actions**

• Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.

### **USEPA Actions**

Prepare Record of Decision (ROD)

#### 4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

None

# 5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at <a href="mailto:frank.dombrowski@wecenergygroup.com">frank.dombrowski@wecenergygroup.com</a>.

Sincerely,

Frank Dombrowski

Principal Environmental Consultant

WEC Business Services - Environmental Dept

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via email)

Ms. Adrienne Korpela, Jacobs (via email)

Ms. Abby Small, Ramboll (via email)