

Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

September 20, 2021

Ms. Jena Sleboda Braun
Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

RE: August 2021 Monthly Progress Report
Campmarina Former Manufactured Gas Plant
Sheboygan, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058

Dear Ms. Sleboda Braun:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Campmarina Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

 Prepared and submitted July 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 26, 2021.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 26th of the month.
- Third quarter field-measured parameter sampling event (September 2, 2021).

USEPA Actions

 As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2577 or glenn.luke@wecenergygroup.com.

Sincerely,

Glenn R. Luke, PE

Principal Environmental Consultant

Glen R. July

Enclosures: None

For distribution to: Mr. John Feeney, WDNR (US Mail and email)

Mr. Andrew Cawrse, Ramboll (email)