



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

May 16, 2022

Ms. Jena Sleboda Braun
Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

**RE: April 2022 Monthly Progress Report
Campmarina Former Manufactured Gas Plant
Sheboygan, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058**

Dear Ms. Sleboda Braun:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Campmarina Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted March 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by April 26, 2022.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 26th of the month.
- Support USEPA's Five Year Review, as necessary.

USEPA Actions

- As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.
- Prepare Five Year Review.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2577 or glenn.luke@wecenergygroup.com.

Sincerely,



Glenn R. Luke, PE
Principal Engineer – Environmental
WEC Energy Group - Business Services

Enclosures: None

For distribution to: Mr. John Feeney, WDNR (US Mail and email)
 Mr. Andrew Cawrse, Ramboll (email)