



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

August 12, 2022

Ms. Jena Sleboda Braun  
Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590

**RE: July 2022 Monthly Progress Report  
Campmarina Former Manufactured Gas Plant  
Sheboygan, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058**

Dear Ms. Sleboda Braun:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former *Campmarina Manufactured Gas Plant* (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 26, 2022.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 26th of the month.
- Support USEPA's Five Year Review, as necessary.

**USEPA Actions**

- As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.
- Prepare Five Year Review.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

