



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

July 14, 2023

Ms. Anna Nguyen
Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

**RE: June 2023 Monthly Progress Report
Campmarina Former Manufactured Gas Plant
Sheboygan, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058**

Dear Ms. Nguyen:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former *Campmarina Manufactured Gas Plant (MGP)* Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted May 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 26, 2023.
- Second quarter field-measured parameter and groundwater sampling event completed June 28, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 26th of the month.
- Support WDNR's Five Year Review, as necessary.

USEPA Actions

- As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.

WDNR Actions

Prepare Five Year Review of Upland Operable Unit.

