



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

June 15, 2018

Ms. Sarah Rolfes
Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: May 2018 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted April 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by May 15, 2018.
- Continued participation in Lower Fox River Group sediment delineation activities.
- Completed routine groundwater sampling event on May 31, 2018.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Submit May groundwater results following receipt from the laboratory.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.

USEPA Actions

- Review NAPL Mobility Report.
- Review South Focus Area Remedial Design Report.
- Prepare for remedial investigation data summary discussion and completion of RI report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions or if any additional information may be needed, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Cheryl Bougie, WDNR (via US Mail and email)
 Ms. Jennifer Knoepfle, Jacobs (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 Mr. Tauren Beggs, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Mr. Brian Hennings, OBG (via email)