



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

September 14, 2018

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: August 2018 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted July 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2018.
- Continued participation in Lower Fox River Group sediment delineation activities.
- On August 20, 2018, received USEPA comments on the revised July 13 South Focus Area (SFA) Remedial Design Report.
- On August 24, 2018, received USEPA comments on the SFA Post-Construction Sampling Plan.
- Continued excavation of shoreline material.
- Commenced and substantially completed excavation of soft sediment in the south half of the SFA.
- On August 30th, 2018, responded to USEPA's comments on the SFA Remedial Design Report and SFA Post-Construction Sampling Plan.
- Began conceptual design of North Focus Area (NFA) Remedial Action.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue construction activities in the South Focus Area. Projected activities include: completing shoreline excavation, backfilling of the shoreline, and mechanical dredging of the clay in the south half in the East River.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.
- Participate in a meeting with USEPA to discuss the NFA Design.

USEPA Actions

- Review non-aqueous phase liquid (NAPL) Mobility Report.
- Schedule a meeting to discuss the NFA Design.
- Prepare for remedial investigation data summary discussion and completion of RI report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Cheryl Bougie, WDNR (via US Mail and email)
 Ms. Jennifer Knoepfle, Jacobs (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 Mr. Tauren Beggs, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Mr. Brian Hennings, OBG (via email)