



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

November 15, 2018

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: October 2018 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted September 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by October 15, 2018.
- Completed soft sediment removal of the northern portion of the South Focus Area (SFA).
- Completed clay removal of the northern portion of the SFA.
- Substantially completed removal of the containment system from the northern portion of the SFA.
- Initiated North Focus Area (NFA) Design Work Groups.
- On September 25th, 2018, received USEPA's clarification on conducting the MGP project under the Lower Fox River project.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Complete post-construction sampling, sand cover placement, and sand cover thickness verification.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.
- Participate in work group meetings with USEPA to discuss the NFA Design.
- Complete November semi-annual groundwater monitoring event.

USEPA Actions

- Participate in work group meetings to discuss NFA Design.
- Prepare for RI data summary discussion and completion of RI report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Cheryl Bougie, WDNR (via US Mail and email)
 Ms. Jennifer Knoepfle, Jacobs (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 Mr. Tauren Beggs, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRNER@wisconsin.gov)
 Ms. Staci Goetz, OBG (via email)