



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

March 14, 2019

Ms. Sarah Rolfes  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: February 2019 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted January 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by February 15, 2019.
- Participated in North Focus Area (NFA) Design Work Groups.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Revise and respond to comments received on the Draft NFA Remedial Action Vessel Management and Communication Plan.
- Prepare to revise and respond to comments on Draft South Focus Area (SFA) Remedial Action Summary Report.
- Participate in work group meetings with USEPA to discuss the NFA Design.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.

**USEPA Actions**

- Participate in work group meetings to discuss NFA Design.
- Provide review comments on Draft SFA Remedial Action Summary Report.
- Prepare for RI data summary discussion and completion of RI report.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- Replacement of monitoring well MW402R is needed because the well was inaccessible during the November 2018 semi-annual groundwater monitoring event due to asphalt pavement covering the top of the flush mount well.

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- Replacement of monitoring well MW402R will be scheduled to occur concurrently with semi-annual monitoring.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:           None

For distribution to:   Ms. Cheryl Bougie, WDNR (via email)  
                                  Ms. Jennifer Knoepfle, Jacobs (via email)  
                                  Mr. William Fitzpatrick, WDNR (via email)  
                                  Mr. Tauren Beggs, WDNR (via US Mail and email)  
                                  WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                                  Ms. Staci Goetz, OBG, Part of Ramboll (via email)