



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

May 14, 2019

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: April 2019 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted March 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by April 15, 2019.
- Participated in North Focus Area (NFA) Design Work Groups.
- Held teleconference meeting on April 9th with nine vessel operators and the Port of Green Bay to discuss vessel turning in the East River Turning Basin during NFA Remedial Action (RA) activities.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Revise and respond to comments received on the Draft NFA Remedial Action Vessel Management and Communication Plan received March 27, 2019.
- Prepare to revise and respond to comments on Draft South Focus Area (SFA) Remedial Action Summary Report received on April 2, 2019.
- Prepare to revise and respond to comments on Draft NFA RA Sampling and Analysis Plan (SAP) received April 25^t and revised May 1, 2019^t.
- Participate in work group meetings with USEPA to discuss the NFA Design and RA activities.

- Prepare a Site-Specific Work Plan (SSWP) Addendum for replacement of MW402R, which was inaccessible during the November 2018 semi-annual groundwater monitoring event due to asphalt pavement covering the top of the flush mount well.
- Prepare for semi-annual groundwater monitoring scheduled to be completed May 28th - 30th, 2019.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending discussions with USEPA and approval to proceed.

USEPA Actions

- Participate in work group meetings to discuss NFA RA.
- Meet to discuss RI data summary and completion of RI report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Cheryl Bougie, WDNR (via email)
 Ms. Jennifer Knoepfle, Jacobs (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 Mr. Tauren Beggs, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to WDNR ftp site)
 Ms. Staci Goetz, OBG, Part of Ramboll (via email)