



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

June 14, 2019

Ms. Sarah Rolfes  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: May 2019 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

#### 1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted April 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by May 15, 2019.
- Participated in North Focus Area (NFA) Design Work Groups.
- Received construction site storm water permit from Wisconsin Department of Natural Resources (WDNR) on May 1, 2019 for the NFA Remedial Action (RA) Pulliam Plant Off-loading Facility.
- Submitted NFA Sampling and Analysis Plan, Rev 1, incorporated as Appendix N to the May 9, 2019, Addendum to the Final 2019 Update to Phase 2B Remedial Action Work Plan (RAWP) – Manufactured Gas Plant North Focus Area Report by TetraTech and AnchorQEA. It was resubmitted with the RAWP on May 29, 2019.
- Submitted NFA Remedial Action Vessel Management and Communication Plan with Fact Sheet, incorporated as Appendix J to the May 9, 2019, Addendum to the Final 2019 Update to Phase 2B RAWP – Manufactured Gas Plant North Focus Area Report by TetraTech and AnchorQEA. It was resubmitted with the RAWP on May 29, 2019.
- Received construction site erosion control permit from the City of Green Bay on May 6, 2019, for the NFA RA Pulliam Plant Off-loading Facility.
- Performed baseline air monitoring for the NFA RA May 6-10, 2019.
- Approval of waste profile PCB131180WI to dispose of amended NFA dredged sediment was received from Waste Management Ridgeview Recycling and Disposal Facility (RDF) Landfill, Whitehall, Wisconsin on May 16, 2019.
- Held a meeting May 24, 2019, between Waste Management Ridgeview RDF Landfill personnel, WPSC, Tetrattech, J.F. Brennan, Foth, and OBG to review landfill acceptance criteria, treatment and strength testing process, transportation, and communication.
- Performed semi-annual groundwater monitoring May 28- 30, 2019.
- WPSC and USEPA met May 30, 2019, to discuss Remedial Investigation/Feasibility Study (RI/FS) timeline and next steps.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None.

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Prepare to revise and respond to comments on Draft South Focus Area (SFA) Remedial Action Summary Report received on April 2, 2019.
- Participate in work group meetings with USEPA to discuss the NFA Design and RA activities.
- Prepare a Site-Specific Work Plan (SSWP) Addendum for replacement of MW402R, which was inaccessible during the November 2018 semi-annual groundwater monitoring event due to asphalt pavement covering the top of the flush mount well.
- Prepare for completion of an RI/FS Report.

**USEPA Actions**

- Participate in work group meetings to discuss NFA RA.
- Prepare for completion of RI/FS report.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None.

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

For distribution to: Ms. Cheryl Bougie, WDNR (via email)  
Ms. Jennifer Knoepfle, Jacobs (via email)  
Mr. William Fitzpatrick, WDNR (via email)  
Mr. Tauren Beggs, WDNR (via US Mail and email)  
WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)  
Ms. Staci Goetz, OBG, Part of Ramboll (via email)