

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Thursday, November 14, 2019 1:47 PM
To: 'Rolfes.sarah@epa.gov'
Cc: Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; Krueger, Sarah E - DNR; DNR RR NER; adrienne.korpela@jacobs.com; Brian Hennings (Brian.Hennings@ramboll.com); staci.goetz@ramboll.com; Jennifer Hagen (Jennifer.Hagen@ramboll.com)
Subject: WPS Former Green Bay MGP - Oct., 2019 USEPA Monthly Progress Report
Attachments: DOC111219-11122019082601.pdf

Categories: Tracking

Sarah,

Please find attached the monthly progress report for the former WPSC Green Bay, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

November 14, 2019

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: October 2019 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted September 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by October 15, 2019.
- Participated in North Focus Area (NFA) Work Groups.
- Submitted revised documentation of supplemental spreading of Chemical Isolation Layer (CIL) mechanical placement in Lane E on October 1, 2019.
- Submitted draft, North Focus Area Manufactured Gas Plant Proposed Grouted Mattress Panel Extensions memorandum on October 4, 2019.
- Submitted North Focus Area Manufactured Gas Plant Proposed Grouted Mattress Panel Extensions memorandum, Revision 1 on October 9, 2019.
- Submitted North Focus Area Manufactured Gas Plant - Proposed Methods for Filling Gap Between Armor Layer and Bulkhead and Connecting Grouted Mattress Panels and Extensions memorandum October 10, 2019.
- Revised and provided supplemental information on the above memoranda in response to work group meetings and written comments received October 8th and October 10th. Submitted North Focus Area Manufactured Gas Plant - Proposed Methods for Filling Gap Between Armor Layer and Bulkhead and Connecting Grouted Mattress Panels and Extensions October 16, 2019.
- Completed anchor mattress installation operations on October 22, 2019.
- Began 12-inch sand buttress, backfill, habitat layer, and stabilizing wall buttress placement.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Complete NFA 12-inch sand buttress, backfill, habitat layer, and stabilizing wall buttress placement.
- Perform NFA quality assurance (QA) verification surveys of 12-inch sand buttress, backfill, habitat layer, and stabilizing wall buttress placement.
- Perform NFA QA residual sand thickness verification core collection.
- Remove NFA turbidity containment sheetpile.
- Participate in work group meetings with USEPA to discuss the NFA remedial action (RA) activities.
- Perform routine groundwater monitoring in November.
- Prepare a Site-Specific Work Plan Addendum for replacement of MW402R, and a Pre-Design Investigation for an Upland Early Action Removal.
- Prepare an NFA RA Summary Report.
- Prepare for completion of a Combined Remedial Investigation/Feasibility Study (RI/FS) report.

USEPA Actions

- Participate in work group meetings to discuss NFA RA.
- Participate in NFA QA residual sand thickness core collection activities.
- Prepare for completion of a Combined RI/FS report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Ms. Staci Goetz, Ramboll (via email)