

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, May 15, 2020 9:08 AM
To: 'Rolfes.sarah@epa.gov'
Cc: Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; Krueger, Sarah E - DNR; DNR RR NER; adrienne.korpela@jacobs.com; Brian Hennings (Brian.Hennings@ramboll.com); staci.goetz@ramboll.com; Jennifer Hagen (Jennifer.Hagen@ramboll.com)
Subject: WPS Former Green Bay MGP - April 2020 USEPA Monthly Progress Report
Attachments: 2020-05-15 Green Bay - April 2020 USEPA MPR.pdf

Sarah,

Please find attached the monthly progress report for the former WPSC Green Bay, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

May 15, 2020

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: April 2020 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted March 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by April 15, 2020.
- Received comments on Draft North Focus Area (NFA) Removal Action Summary Report on March 31, 2020.
- Initiated Response to Comments NFA Removal Action Summary Report, Revision 0 and preparation of NFA Removal Action Summary Report, Revision 1.
- Initiated preparation of Remedial Investigation Report, Former Green Bay MGP Sediments.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue to work on Remedial Investigation report.
- Prepare revision of NFA Removal Action Summary Report.
- Perform semi-annual groundwater sampling, scheduled for May 26th through May 28th, 2020.

USEPA Actions

- Prepare for review of a Combined RI/FS report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)