

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, September 10, 2021 9:47 AM
To: Rolfes, Sarah; Adler, Kevin (adler.kevin@epa.gov)
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; Klatt, David/CHC; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - August 2021 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2021-09-10 WPSC-USEPA August 2021 WPSC Green Bay Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Sarah/Kevin,

Please find attached the August 2021 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

September 10, 2021

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: August 2021 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted July 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2021.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue to evaluate pre-design investigation (PDI) information for the northern portion of the upland Operable Unit (OU). Incorporate PDI data into a PDI Data Summary Report.
- Respond to comments on the Letter of Intent (LOI) for the upland OU and incorporate comments into a Remedial Action Work Plan or an RI Report Revision 0.
- Prepare to receive comments on Sediment OU RI Report, Revision 1.

USEPA Actions

- Review Sediment OU Response to Comments on RI Report Revision 0 and RI Report, Revision 1, submitted February 19, 2021.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- On August 30, 2021, WPSC was notified a WDNR contractor observed sheen in the East River adjacent to the Green Bay Former MGP.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- WPSC notified NRC of the sheen incident on August 30, 2021.
- On August 30, 2021, WPSC mobilized a contractor to contain the sheen with sorbent boom and a sampling crew to preliminarily characterize sediment and surface water quality in the vicinity of the WDNR-contractor observed sheen.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Dave Klatt, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)