

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Tuesday, February 15, 2022 1:57 PM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Jan. 2022 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-02-15 WPSC-USEPA January 2022 WPSC Green Bay Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Leah,

Please find attached the January 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

February 15, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: January 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted December 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by January 15, 2022.
- Received USEPA comments on January 6, 2022, on *Response to Comments on Sediment Operable Unit (OU) Remedial Investigation (RI) Report Revision 0 and RI Report, Revision 1*.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- Received groundwater sample results from the utility corridor investigation. Validated results will be reported in the next monthly progress report.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare a memorandum summarizing the 2021 Utility Corridor and Supplemental Sediment Investigations outcomes.
- Received updated draft developer plans for the northern portion of the upland OU. Evaluate existing RI and pre-design investigation (PDI) information for potential data gaps for Early Removal Action planning.
- Continue to evaluate and incorporate PDI data into a PDI Data Summary Report.

- Respond to comments and revise Letter of Intent (LOI) for the upland OU and incorporate comments into a Remedial Action Work Plan or an RI Report Revision 0.
- Respond to comments on the Sediment OU RI Report, Revision 1.

USEPA Actions

- Prepare to receive and review a Summary Memorandum of the 2021 Utility Corridor and Supplemental Sediment Investigations.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None.

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Dave Klatt, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)