

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, April 15, 2022 10:23 AM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Mar. 2022 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-04-14 WPSC-USEPA March 2022 WPSC Green Bay Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Leah,

Please find attached the March 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

April 14, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: March 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted February 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by March 15, 2022.
- Prepared and submitted a summary data package of Pre-Design Investigation (PDI) and Site-Specific Work Plan (SWWP) investigation results to USEPA March 1, 2022.
- Prepared and submitted *Pre-Design Investigation Work Plan, Addendum 2* to USEPA on March 15, 2022.
- Prepared and submitted *Green Bay Early Action Letter of Intent, Revision 1* to USEPA on March 25, 2022, which included responses to comments received from USEPA February 19, 2021 on the *Draft Green Bay Early Action Letter of Intent*.
- Prepared and submitted to USEPA on March 31, 2022 responses to comments received on March 15, 2022 on the *Focused Supplemental Sampling and Investigation Results Memorandum*, which was submitted to USEPA on February 18, 2022.
- Provided USEPA information regarding the OU2 long term monitoring plan and current status in email correspondences dated March 17, March 18, and March 31, 2022.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue to evaluate and incorporate PDI data into a *PDI Data Summary Report*, which will be incorporated into the RAWP for the Early Removal Action.
- Prepare to receive responses to Responses to Comments on the *Supplemental Investigation Results Memo* and incorporate comments into the RAWP for the Early Removal Action.
- Respond to comments on the *Sediment OU RI Report, Revision 1*.

USEPA Actions

- Review and comment on Responses to Comments on the *Supplemental Investigation Results Memo* of the 2021 Utility Corridor and Sediment sampling events.
- Review and comment on *PDI Work Plan, Addendum 2* for additional investigation planned for April 2022.
- Review and comment on a *Letter of Intent to Conduct and Early Removal Action* in the northern portion of the upland OU.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
Ms. Adrienne Korpela, Jacobs (via email)
Mr. Dave Klatt, Jacobs (via email)
Dr. Staci Goetz, Ramboll (via email)