

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Wednesday, September 14, 2022 3:15 PM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE;
'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Aug. 2022 Monthly Progress Report
(CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-09-14 WPSC-USEPA August 2022 WPSC Green Bay Monthly Progress
Report.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is
safe.**

Hi Leah,

Please find attached the August 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

September 14, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: August 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted July 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2022.
- Submitted a *Dewatering Treatment and Monitoring Plan and Permit Application* to NEW Water and the City of Green Bay on August 5, 2022 to secure a permit to discharge to the publically owned treatment works, and to receive pre-treatment discharge limits for the Early Removal Action. Anticipated permit issuance is the end of September.
- Submitted *Fish Waiver Request* to Wisconsin Department of Natural Resources (WDNR) on August 12, 2022. Received approval August 25, 2022.
- Submitted *NR 419.07 Waiver Request for the Green Bay Former MGP, Green Bay, WI* to WDNR on August 16, 2022. Received approval August 22, 2022.
- Submitted *Responses to Comment on Former Green Bay MGP Early Removal Action Work Plan (RAWP) Revision 0 and RAWP, Revision 1* on August 17, 2022.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Submit secondary containment drawings for water pre-treatment system to WDNR per an email request from Richard Douglas on August 29, 2022.

