

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, October 14, 2022 1:39 PM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Sept. 2022 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-10-14 WPSC-USEPA September 2022 WPSC Green Bay Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Leah,

Please find attached the September 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

P.O. Box 19001

Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

October 14, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: September 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted July 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by September 15, 2022.
- Submitted a *Dewatering Treatment and Monitoring Plan and Permit Application* to NEW Water and the City of Green Bay on August 5, 2022 to secure a permit to discharge to the publically owned treatment works, and to receive pre-treatment discharge limits for the Early Removal Action. Anticipated permit issuance is early to mid October.
- Received USEPA comments verbally September 7, 2022 on *Responses to Comment on Former Green Bay MGP Early Removal Action Work Plan (RAWP) Revision 0 and RAWP, Revision 1* that were submitted on August 17, 2022. Submitted elements of the RAWP Revision 2 on September 26, 2022.
- Provided to Wisconsin Department of Natural Resources (WDNR) on September 9, 2022 the notification of affected right-of-ways sent to City of Green Bay on February 9, 2004, which was to be incorporated into the City's Master Plan.
- Submitted to WDNR on September 26, 2022 additional requested information on the secondary containment for the planned groundwater treatment system per an email request from Richard Douglas received August 29, 2022.
- Performed OU2 operations and maintenance bathymetric survey of the South Focus Area September 26, 2022.
- Continued weekly sheen inspections of the cove area of OU2, located at the end of Utility Court.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

