

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Monday, April 15, 2024 10:31 AM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; staci.goetz@ramboll.com; Klatt, David/CHC; Luke, Glenn R
Subject: WPSC Former Green Bay Former MGP - March 2024 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2024-04-15 WPSC-USEPA March WPSC Green Bay Monthly Progress Report FINAL.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Good Morning Leah,

Please find attached the March 2024 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact us if you have any questions.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

April 15, 2024

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: March 2024 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted February 2024 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by March 15, 2024.
- Received USEPA letter of “No further comment” for *RI Report- Revision 2 Former Green Bay Manufactured Gas Plant Site Sediments Operable Unit 2 and the Sediment Stability Monitoring Memorandum – Version 3 for the Sediment Operable Unit 2 at the Former Green Bay Manufactured Gas Plant Site* on March 14, 2024.
- Received USEPA comments on *Upland Remedial Investigation Report – Revision 0 (RI) for the Upland Operable Unit 1 (OU1)* on March 14, 2024.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare to receive state Applicable or Relevant and Appropriate Requirements (ARARs) for WPSC to consider and develop into an ARARs and to-be-considered (TBCs) table for OU2 from USEPA.
- Prepare to respond to USEPA comments on *RI Report- Revision 0 Former Green Bay Manufactured Gas Plant Site Upland Operable Unit 1*.
- Prepare for post-Early Removal Action quarterly groundwater sampling.

USEPA Actions

- Review and comment on *RI Report- Revision 2 Former Green Bay Manufactured Gas Plant Site Sediments Operable Unit 2*. This includes *Green Bay OU2 Sediment Stability Monitoring Memorandum – Revision 1* as an appendix to the RI Report.
- Review and comment on *RI Report- Revision 0 Former Green Bay Manufactured Gas Plant Site Upland Operable Unit 1*.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None.

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Dave Klatt, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)