



Wisconsin Gas Company  
626 East Wisconsin Avenue  
Milwaukee, WI 53202  
(414) 291-7000

October 10, 1995

Ms. Margaret Graefe  
Wisconsin Department of Natural Resources  
4041 North Richards Street  
Milwaukee, Wisconsin 53212

Dear Ms. Graefe:

Please find attached the Project Quarterly Report for the Third Ward MGP Site. We are currently involved in discussions with the City of Milwaukee regarding remedial activities on the eastern portion of the MGP site and hope to reach agreement before proceeding with that portion of the project. We will be contacting you to discuss these plans as they are more clearly defined.

Please feel free to call me at 291-7000, Ext. 5463 with any questions or comments. Thank you for your attention and assistance in this matter.

Very truly yours,

A handwritten signature in black ink, appearing to read "Art Covi". The signature is stylized and written over the typed name.

Art Covi, PE  
Research Engineer  
Wisconsin Gas Company  
5400 N. Green Bay Avenue  
Milwaukee, Wisconsin 53209

ATTACHMENT

**SEPTEMBER 1995  
PROJECT QUARTERLY REPORT  
THIRD WARD MGP SITE  
MILWAUKEE, WISCONSIN**

**PROJECT STATUS**

During the period since the June Project Quarterly Report, Wisconsin Gas has completed the following project activities:

- Prepared a draft Shallow Soil Predesign Investigation Report (SSPI Report) for selected portions of the site.
  
- Prepared the document, Remedial Approach Report - Former Third Ward Manufactured Gas Plant Site (RAR) which describes a potential remedial approach for the portion of the site owned by the City of Milwaukee.

**PLANNED PROJECT ACTIVITIES**

Wisconsin Gas is currently finalizing the SSPI Report. The SSPI Report will be submitted to the WDNR upon Completion.

A second round of groundwater sampling is currently planned for the site. Groundwater sampling activities are to be completed during the week of October 9, 1995.