

Mr. Christopher Saari
Wisconsin Department of Natural Resources
2501 Golf Course Road
Ashland, WI 54806

Arcadis U.S., Inc.
430 First Avenue North, Suite 720
Minneapolis
Minnesota 55401
Tel 218 208 3427
www.arcadis.com

Subject:
Bimonthly Progress Report – May and June 2018
Former Koppers Inc. Superior, WI Facility
WID 006-179-493

ENVIRONMENT

Dear Mr. Saari:

Date:
July 10, 2018

On behalf of Beazer East, Inc. (Beazer), Arcadis is submitting the Bimonthly Progress Report for the period of May and June 2018 for the Former Koppers Inc. Facility in Superior, Wisconsin. This report is prepared in compliance with Wisconsin's Hazardous Waste Facility Investigations Guidelines and the facility Part B Permit. If you have any comments or questions concerning this progress report, please contact Ms. Jane Patarcity of Beazer at 412.208.8813 or me at 218.208.3427.

Contact:
David Bessingpas

Phone:
218.208.3427

Email:
david.bessingpas
@arcadis.com

Sincerely,

Our ref:
B0039286.2018

Arcadis U.S., Inc.



David Bessingpas
Project Manager

Copies:
Judy Fassbender, WDNR
Linda Paul, Koppers
Steve Willis, Koppers
Jane Patarcity, Beazer

**Bimonthly Progress Report
May and June 2018**

Former Koppers Inc. – Superior, WI Facility
WID 006-179-493

A. Current Activities

On September 12, 2011, Beazer submitted a Construction Documentation Report for the completed on-property corrective measures. WDNR issued a conditional approval of the report on October 21, 2011, but withheld final approval pending Beazer's submittal of an acceptable continuing obligations/GIS Registry package. A Notification of Continuing Obligations and Residual Contamination was submitted to the current property owner on June 16, 2014. A GIS Registry package was submitted to WDNR on August 5, 2015. Final WDNR approval of the on-property corrective measures is pending.

On May 12, 2016, Beazer, WDNR, and USEPA participated in a meeting to continue discussions regarding a GLLA project for the off-property portion of the Site. As an outcome of the May 12 meeting, on August 15, 2016, Beazer submitted to USEPA a draft GLLA project application for an FFS. On October 10, 2016, Beazer submitted a draft outline/table of contents for the FFS, and on October 11, 2016, a conference call was held to discuss the draft project application and FFS outline/table of contents. A meeting to continue discussions regarding the potential GLLA project was held on November 29, 2016. Minutes from the November 29, 2016 meeting were finalized and distributed to the meeting attendees on January 30, 2017. Beazer, USEPA, and WDNR participated in follow-up conference calls on January 13 and 27, 2017. Based on feedback received from USEPA and WDNR, Beazer revised the GLLA project application and resubmitted a revised draft to USEPA on January 6, 2017. The application was subsequently revised to address additional agency comments and resubmitted to USEPA on January 26 and February 23, 2017. The February 23rd submittal represents the final GLLA application. On April 27, 2017, Beazer presented the proposed GLLA FFS project to the USEPA Great Lakes National Program Office Technical Review Committee (WDNR participated by phone). A Project Agreement for the GLLA FFS project was signed by Beazer on April 2, 2018 and by USEPA on May 21, 2018. A copy of the signed Project Agreement was provided to WDNR on June 6, 2018. Beazer, USEPA, and WDNR participated in a kick-off call for the GLLA FFS project on June 11, 2018.

As another outcome of the May 12, 2016 meeting, on July 7, 2016, Beazer submitted to WDNR a letter regarding non-hazardous waste determination for sediments and soils that may be managed in the off-property portion of the Site as part of future corrective actions. On July 12, 2016, WDNR requested additional information regarding other sites where similar waste determinations were accepted. Beazer submitted the requested information to WDNR in a letter dated November 1, 2016. In a letter dated November 28, 2016, WDNR provided copies of Hazardous Waste Annual Reports and Hazardous Waste Manifest Records for Beazer's consideration. On February 7, 2017, Beazer submitted a response to WDNR's November 28 letter.

**Bimonthly Progress Report
May and June 2018**

Former Koppers Inc. – Superior, WI Facility
WID 006-179-493

B. Summary of Findings

See Section I below.

C. Schedule

No schedule updates were submitted during this reporting period.

D. Progress

Refer to Sections A and C of this report.

E. Problems Encountered

No problems were encountered this reporting period.

F. Corrective Action

No corrective actions were required this reporting period.

G. Project Personnel

No changes to project personnel occurred during this reporting period.

H. Response to Agency Comments on RFI Reports

No responses to agency comments were submitted during this reporting period.

I. Reports Submitted to the Agency

No reports were submitted to WDNR during this reporting period.

J. Projected Work for the next Reporting Period

Beazer and USEPA will continue to work on the GLLA FFS project, including participating in monthly update calls with WDNR.

Beazer will submit the First Semi-Annual 2018 RCRA Groundwater Monitoring Results to WDNR.

Beazer will submit the NR 700 Semi-Annual Site Progress Report to WDNR.