

Mr. John Sager  
Wisconsin Department of Natural Resources  
1701 N 4th Street  
Superior, WI 54880

Arcadis U.S., Inc.  
123 North Third Street  
Suite 705  
Minneapolis  
Minnesota 55401  
Phone: 612 339 9434  
Fax: 612 336 4538  
[www.arcadis.com](http://www.arcadis.com)

Date: March 16, 2022  
Our Ref: 30121043  
Subject: Bimonthly Progress Report – January and February 2022  
Former Koppers Inc. Superior, WI Facility  
WID 006-179-493  
BRRTS 02-16-000484

Dear Mr. Sager:

On behalf of Beazer East, Inc. (Beazer), Arcadis is submitting the Bimonthly Progress Report for the period of January and February 2022 for the Former Koppers Inc. Facility in Superior, Wisconsin. If you have any comments or questions concerning this progress report, please contact Ms. Jane Patarcity of Beazer at 412.208.8813 or me at 218.208.3427.

Sincerely,  
Arcadis U.S., Inc.



David Bessingpas  
Project Manager

Email: [david.bessingpas@arcadis.com](mailto:david.bessingpas@arcadis.com)  
Direct Line: 218.208.3427  
Mobile: 320.260.8621

CC: Christopher Saari, WDNR  
Judy Fassbender, WDNR  
Robert Tatsch, Koppers  
Steve Willis, Koppers  
Jane Patarcity, Beazer

**A. Current Activities**

On September 12, 2011, Beazer submitted a Construction Documentation Report for the completed on-property corrective measures. WDNR issued a conditional approval of the report on October 21, 2011, but withheld final approval pending Beazer's submittal of an acceptable continuing obligations/GIS Registry package. A Notification of Continuing Obligations and Residual Contamination was submitted to the current property owner on June 16, 2014. A GIS Registry package was submitted to WDNR on August 5, 2015. Final WDNR approval of the on-property corrective measures is pending.

On May 5, 2021, WDNR issued a letter to Beazer regarding close-out of the hazardous waste compliance assessment. On November 1, 2021, Beazer submitted responses to WDNR's May 5, 2021 hazardous waste compliance assessment letter, along with a Long-Term Care License Renewal Application. WDNR is currently reviewing Beazer's November 1, 2021 submittal.

Beazer and USEPA continued to work on the Great Lakes Legacy Act (GLLA) Focused Feasibility Study (FFS) project for the off-property portion of the Site during this reporting period. GLLA project-related activities conducted during this reporting consisted of preparing a draft FFS Report.

**B. Summary of Findings**

See Section I below.

**C. Schedule**

No schedule updates were submitted during this reporting period.

**D. Progress**

Refer to Sections A and C of this report.

**E. Problems Encountered**

No problems were encountered this reporting period.

**F. Corrective Action**

No corrective actions were required this reporting period.

**G. Project Personnel**

No project personnel changes occurred during this reporting period.

**H. Response to Agency Comments on RFI Reports**

No responses to WDNR comments were submitted during this reporting period.

**I. Reports Submitted to the Agency**

On January 26, 2022, Arcadis submitted the online NR 700 Semi-Annual Progress Report for the July through December 2021 reporting period.

On February 9, 2022, FTS submitted the 2021 Annual RCRA Groundwater Monitoring Report to WDNR. A revised version of the 2021 Annual RCRA Groundwater Monitoring Report (with the correct Professional Geologist stamp) was submitted to WDNR on February 16, 2022.

**J. Projected Work for the next Reporting Period**

Beazer and USEPA will continue to work on the GLLA FFS project, including continuing FFS report preparation tasks.